
MICHIGAN STATE TRANSPORTATION COMMISSION 

PUBLIC MEETING 

AGENDA 
 

Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. October 19, 2021 

DATE: Thursday, November 4, 2021 

LOCATION: Office of Aeronautics, 2700 Port Lansing Road, Lansing, Michigan 48906 
 
 

STATE TRANSPORTATION COMMISSION MEETING 

TIME/ROOM: 9:30 a.m. 

I. WELCOME 
 Director’s Report (will be given after INFORMATIONAL section) 

 
II. COMMISSION BUSINESS 

 2022 STC Proposed Meeting Schedule – Troy Hagon (motion required) 
 Michigan Association of Counties nomination – Troy Hagon (motion required) 
 Informational regarding Warranties – Tony Kratofil  
 Office of Commission Audits Update – Jack Cotter 

 

III. OVERSIGHT 
 Exhibit A: Contract Agreements – Carol Rademacher (motion required) 
 Exhibit A-1: Bid Letting Pre-Approvals – Carol Rademacher (motion required) 
 Exhibit A-2: Letting Exceptions – Brad Wieferich (motion required)  
 Exhibit A-3: Information for the Commission – Carol Rademacher (no motion required)                                                                                                                             
 Exhibit B: Construction Contracts – Jason Gutting (no motion required) 

 
IV. INFORMATIONAL REPORTS 

 Director’s Agenda, October 21, 2021 – Carol Rademacher (no motion required)   
 State Administrative Board Agenda, October 26, 2021 – Carol Rademacher (no motion required) 

 
V. PRESENTATIONS 

 Monitoring and Managing Construction Costs – Tony Kratofil & Western Michigan University 
Researchers (no motion required) 

 FINAL Michigan Mobility 2045 Plan – Bradley Sharlow, Urban Travel Analysis Unit Supervisor 
(motion required) 

 FINAL 2022-2026 Five Year Transportation Program (5YTP) – Michael Case – Bureau of 
Transportation Planning (motion required) 

 Michigan Department of Transportation (MDOT) Tribal Consultation & Coordination Annual 
Report – Amy Matisoff (motion required) 

 
VI. PUBLIC COMMENTS 
 

VII. ADJOURNMENT 
 

VIII. NEXT MEETING 
 The next full meeting is TBD. 
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Michigan State Transportation Commission 
 

2022 Regular PROPOSED Meeting Schedule and Materials Due 
Dates 

 

January 20 * 
Materials due by noon on 1/11  

July 21  
Materials due by noon on 7/12  

April 21 
Materials due by noon on 4/12  

October 20 
Materials due by noon on 10/11 

 

* The January meeting will include a joint meeting with the Michigan Aeronautics Commission. 

Meeting materials are due to the MDOT Director’s Office by the deadlines indicated. 

Notice of meeting locations and times are posted on the State Transportation Commission 
(STC) website, at www.michigan.gov/transcommission, at least seven-working days prior to 
each meeting date.  Agendas and meeting materials are also posted prior to each meeting. 

The STC is the policy-making body for all state transportation programs and it oversees the 
administration of state and federal funds allocated for these programs.  The STC is comprised of 
six members appointed by the Governor, with the advice and consent of the State Senate.  For 
more information about the STC, see our website at www.michigan.gov/transcommission.  

All meetings of the STC are open to the public, and attendance is encouraged.  Please direct any 
questions regarding these meetings to the Commission Office, either via mail to P.O. Box 30050, 
Lansing, Michigan 48909 or call 517-242-8018.  

Accommodations can be made for persons with disabilities and Limited English Proficiency. Large 
print materials, auxiliary aides or the services of interpreters, signers, or readers are available upon 
request. Please call 517-335-4381 to request at least seven days before the meeting date. 

Adopted by the STC on September 22, 2016, in accordance with the Open Meetings Act, Michigan Public Act 267 of 1976. 
 
  

http://www.michigan.gov/transcommission
http://www.michigan.gov/transcommission


 

www.micounties.org 

 

 

Oct. 18, 2021 

 

Ms. Joanna Johnson 

Chair 

Transportation Asset Management Council 

425 W. Ottawa St. 

Lansing, MI 48933 

 

Dear Ms. Johnson, 

 

Due to the end of Christopher J. Bolt, managing director of the Jackson County Department of 

Transportation, service on TAMC, it is my privilege to nominate Kelly Jones, Ingham County 

Road Department’s Director of Engineering, to fill the standing Michigan Association of 

Counties seat on the Transportation Asset Management Council. Below is the contact 

information for her: 

 

Kelly Jones, PE 

Director of Engineering and County Highway Engineer  

Ingham County Road Department  

301 Bush Street, PO Box 38 

Mason, MI  

(517) 676-9722 x 2336 

Kjones2@ingham.org 

 

Please contact MAC Executive Director Stephan W. Currie at 517-372-5374 if you require 

additional information on this matter. 

 

Respectfully yours, 

 
Stephan W. Currie 

Executive Director 
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MDOT 
Warranty Program

State Transportation Commission Update

November 4, 2021

Why Warranties?

• Public Act 79 of 1997 (effective July 28, 1997)
“Of the amounts appropriated for state trunk line projects, the department shall, where 
possible, secure warranties of not less than 5-year full replacement guarantee for 
contracted construction work.”

• Public Act 175 of 2015 (effective April 1, 2016) 

“Of the amounts appropriated for state trunk line projects, the department shall, where 
possible, secure pavement warranties for full replacement or appropriate repair for 
contracted construction work on pavement projects whose cost exceeds 
$2,000,000.00 and projects for new construction or reconstruction...”

1

2



10/28/2021

2

STC Policy
Performance Warranties

• Policy No. 10135 (adopted April 25, 2002)

“The Michigan Department of Transportation (Department) shall continue the 
development of highway warranties that encourage contractor innovation, as feasible, 
with an associated and appropriate level of contractor accountability for the performance 
of the highway. The enhanced opportunity for contractor input and control should be 
balanced by a greater assumption of warranty liability by the contractor. In general, 
contractor liability should be with regard to matters over which the contractors have an 
opportunity to exercise control, including circumstances in which contractors are given 
the opportunity to enhance a standard highway design to assure that it will meet the 
Department’s desired performance standards.”

Warranties

Common View of 
Warranties

• Manufacturer’s 
Warranty

Pavement Warranties are 
Risk Transfer

• Materials and 
Workmanship Warranties

• Performance Warranties

3
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Michigan DOT’s Program

• Materials and Workmanship Warranties
– Transfer risk for material selection and workmanship from agency to 

contractor.

– Typically a 3 or 5 year warranty period.

• Performance Warranties
– Transfer risk for design, material selection, and workmanship to 

contractor.

– Typically a 2 or 3 year warranty period for Capital Preventive 
Maintenance (CPM) and bridge projects.

• New Construction

• Reconstruction

• Major Rehabilitation

• Hot Mix Asphalt (HMA) Overlay

• Cold Mill and HMA Overlay

Materials and Workmanship 
Warranties

5
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• Chip Seal

• Micro-surface

• Ultra-thin HMA Overlay

• HMA Crack Treatment

• Bridge Deck Epoxy Overlay

• Paver Placed Surface Seal

• Concrete Surface Coat

• Bridge Painting

Performance Warranties

OAG Audits on 
MDOT Use of Warranties

2015 - MDOT did not consistently ensure that contractors completed corrective action; 
MDOT did not ensure that staff inspected or timely inspected all warrantied road and bridge 
construction projects; MDOT did not ensure the completeness and accuracy of the 
information recorded in the Statewide Warranty Administration Database (SWAD) used to 
track and monitor warranties, inspection and expiration dates, and status of corrective action 
if required.

2016 - Follow up review by OAG found that MDOT had complied with all of their 
recommendations.

2020 - Audit had no repeat findings, effective execution of the program. MDOT should 
reestablish its efforts to evaluate the overall value of warranties on road and bridge 
construction projects. 

7
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• 1,678 Total Warranties

• 7% Required Corrective Action

• $4.2 Million in Administrative Costs

• $2.1 Million in Corrective Actions

Analysis of Recent History 
(2011-Present)

Warranty Category % of Total
Call Back 

Rate

Average 
Corrective 

Action 
Value

Bridge Painting 7% 37.0% $6,000

CPM Performance 31% 5.2% $41,000

Reconstruct & Rehabilitation 25% 8.5% $14,000

Single Course HMA Overlays 37% 1.8% $13,500

Moving Forward

• MDOT Will Retain Current Warranty Program for:
– Bridge Painting Performance Warranties

– CPM Performance Warranties

– Reconstruction & Rehabilitation Materials Workmanship Warranties

• MDOT Will Eliminate Warranties on Single Course HMA Overlays for 
Projects Under $2 Million
– Continue to Meet Statutory Requirements

– Focus Resources on Timely Inspections, Documentation, and Completion of 
Corrective Action

9
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Questions?

11



 
 
 

 

DATE: November 4, 2021 
 
TO:  State Transportation Commission 
 
FROM: Jack Cotter, CPA, CGMA 
  Commission Auditor 
  Office of Commission Audits 
 
SUBJECT: State Transportation Commission Agenda – Exhibit A 

November 4, 2021 
 
 
As information requested by the Commission, the Office of Commission Audits (OCA) 
notes in Attachment 1, the Schedule of Receivables Outstanding, that Exhibit A includes 
an entity that owes the department funds exceeding $20,000 for more than 120 days.  
Attachment 1 shows relevant information regarding the receivable as of  
October 26, 2021. 
 
Also, Guidance Document 10044, Michigan Department of Transportation (MDOT) 
Requests for OCA Attestation Engagements and Procedures Regarding the Processing 
of Independent Certified Public Accountant’s Review Reports, requires the department to 
process OCA independent certified public accountant’s review reports within 120 days of 
issuance.  As of October 26, 2021, Exhibit A does not include any entities for which 
auditor’s reports were not processed within the required timeline.  
 
 
 Signed copy on file 
 
 Jack Cotter, CPA, CGMA 
 Commission Auditor 
 
Attachment 
 
cc: T. Hagon



Attachment 1 
 

Office of Commission Audits 
Schedule of Receivables Outstanding 

For Amounts Owed Prior to June 28, 2021 
As of October 26, 2021 

 

Page 1 

Entity              Reference No.   Type of Receivable                 Outstanding Invoice Date 

Macatawa Area 
Express 
Transportation 
Authority 

Items 1 and 2 State Infrastructure Bank $ 1,476,923 May 6, 2020 

 
Comments: 

  

The amount above represents the current amount outstanding for a 
loan that MDOT made to the Macatawa Area Express 
Transportation Authority in the amount of $1,417,847, including 
interest at the rate of two and one-half percent (2.5%). The purpose 
of this loan is to assist the transit agency in financing transportation 
infrastructure improvements through public transit bus purchases. 
The only installment of $1,476,923 is due to MDOT on  
December 30, 2021. 

 



 

* Denotes a non-standard contract/amendment________________________________________________________ 
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             EXHIBIT A 
 

REQUEST FOR MICHIGAN STATE TRANSPORTATION 
COMMISSION APPROVAL 

 
CONTRACTS 

 
November 4, 2021 

 
The following contracts are being submitted for approval. The appropriate documents will be approved by the 
Attorney General and comply with all legal and fiscal requirements prior to award. 
 
****************************************************************************************************************************** 

CONTRACTS 
 
1. PASSENGER TRANSPORTATION - Section 5307 and Section 5339 Programs 

Project Authorization (4) Revision (1) under Master Agreement (2017-0084) between MDOT and the 
Macatawa Area Express Transportation Authority will extend the authorization term by six months to 
provide sufficient time for the agency to complete the projects. The additional time is needed because 
of supply chain disruptions. The original authorization provides state matching funds for the FY 2017 
Federal Section 5307 Urbanized Area Formula Capital Program and FY 2017 Federal Section 5339 
Bus and Bus Facilities Formula Program grant for the purchase of a minivan, a replacement bus, a 
support vehicle, computer hardware, and support equipment.  The revised authorization term will be 
September 17, 2017, through March 16, 2022.  The authorization amount remains unchanged at 
$380,355.  The term of the master agreement is from October 1, 2016, until the last obligation between 
the parties has been fulfilled.  The master agreement includes authorizations for program years  
FY 2017 through FY 2021.  Source of Funds: Federal Transit Administration Funds- $304,284; State 
Restricted Comprehensive Transportation Funds - $76,071.  

 
2. PASSENGER TRANSPORTATION - Section 5310 Program 

Project Authorization (6) Revision (1) under Master Agreement (2017-0084) between MDOT and the 
Macatawa Area Express Transportation Authority will extend the authorization term by one year to 
provide sufficient time for the agency to complete the projects. The additional time is needed because 
of supply chain disruptions.  The original authorization provides state matching funds for the FY 2018 
Federal Section 5310 Elderly and Persons with Disabilities Program grant for the purchase of buses 
and bus shelters. The revised authorization term will be September 21, 2018, through  
September 20, 2022. The authorization amount remains unchanged at $530,000. The term of the 
master agreement is from October 1, 2016, until the last obligation between the parties has been 
fulfilled. The master agreement includes authorizations for program years FY 2017 through FY 2021. 
Source of Funds: Federal Transit Administration Funds - $424,000; State Restricted Comprehensive 
Transportation Funds - $106,000.  
 

3. RAIL – Bridge Rehabilitation Work 
Project Authorization (8) Revision (6) under Master Agreement (2012-0200) between MDOT and the 
National Railroad Passenger Corporation (Amtrak) will extend the authorization term by 16 months to 
complete ongoing designs.  The original authorization provides for the preparation of plans, 
specifications, and estimates for the repair of six bridges on the rail line purchased by MDOT from 
Norfolk Southern Railway Company between Kalamazoo and Dearborn on the Chicago-Detroit/Pontiac 
High Speed Rail Corridor.  MDOT compensates Amtrak for eligible costs under the approved scope of 
work and spending plan.  The revised authorization term will be September 15, 2017, through 
December 31, 2022.  The authorization amount remains unchanged at $450,000.  The term of the 
master agreement is December 7, 2012, through September 30, 2032.  Source of Funds:   
FY 2017 State Restricted Comprehensive Transportation Funds - $450,000.  
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4. RAIL – 33rd Street Simultaneous Preemption Circuitry 

Project Authorization (37) Revision (1) under Master Agreement (2012-0200) between MDOT and the 
National Railroad Passenger Corporation (Amtrak) will extend the authorization term by two months to 
allow time for invoicing and final billing.  The original authorization provides for complete track circuitry 
upgrades to generate simultaneous roadway traffic preemption at the 33rd Street grade crossing at mile 
post 136.03 in Comstock Township, Kalamazoo County.  MDOT compensates Amtrak for eligible costs 
under the approved scope of work and estimate.  The revised authorization term will be March 9, 2020, 
through January 31, 2022.  The authorization amount remains unchanged at $84,509.  The term of the 
master agreement is December 7, 2012, through September 30, 2032.  Source of Funds: Michigan 
Transportation Funds - $84,509. 

 
5. RAIL – Replacement of the BO Diamonds 

Project Authorization (42) Revision (1) under Master Agreement (2012-0200) between MDOT and the 
National Railroad Passenger Corporation (Amtrak) will extend the authorization term by one year to 
provide sufficient time for Amtrak to complete the project.  The additional time is needed because of 
delays in the delivery of materials.  The original authorization provides funding for the replacement of 
the BO Diamonds in Kalamazoo.  MDOT compensates Amtrak for eligible costs under the approved 
scope of work and estimate.  The revised authorization term will be June 1, 2021, through  
December 31, 2022.  The authorization amount remains unchanged at $1,000,671.  The term of the 
master agreement is December 7, 2012, through September 30, 2032.  Source of Funds: State 
Restricted Trunkline Funds - $1,000,671. 
 

6. RAIL – Increase Services and Amount, Extend Term  
Amendatory Contract (2019-0257/A1) between MDOT and Bergmann Associates, Architects, 
Engineers, Landscape Architects & Surveyors, D.P.C., will provide for additional hydraulic analysis, will 
increase the contract amount by $24,923.38, and will extend the contract term by one year.  The 
original contract provides for design services to to be performed for the full structure replacement of the 
state-owned, Great Lakes Central Railroad maintained and operated railroad structure over the 
Manistee River on the northern district railroad corridor, north of the City of Manton in Wexford County, 
Michigan.  The revised contract term will be September 3, 2019, through December 31, 2022.  The 
revised contract amount will be $805,084.95.  Source of Funds: 100% State Restricted Comprehensive 
Transportation Funds. 
 

7. *RAIL – Increase Grant Amount 
Amendatory Contract (2020-0741/A1) between MDOT and Lake State Railway Company will increase 
the grant amount by $71,888.99 to include additional eligible project costs that were identified during 
construction. The original contract provides financial assistance in the form of a grant for the 
reconfiguration of portions of its Saginaw Yard to allow Star of the West to transload.  The contract term 
remains unchanged, from July 23, 2020, until the last obligation between the parties has been fulfilled, 
until the contract is terminated, or until the appropriate grant funds have been dispensed.  The revised 
estimated project cost will be $437,912.48.  MDOT will reimburse Lake State Railway Company 50 
percent of the project cost up to a maximum amount of $218,956.24.  Source of Funds: FY 2020 State 
Restricted Comprehensive Transportation Funds - $218,956.24; Lake State Railway Company Funds - 
$218,956.24. 
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8. *RAIL – Increase Grant Amount 

Amendatory Contract (2020-0742/A1) between MDOT and PRM Trucking, Inc., will increase the grant 
amount by $223,798 to expand the scope of the project to include the addition of a conveyor, which will 
increase track capacity and projected carloads. The original contract provides financial assistance in 
the form of a grant for the construction of a rail spur for the transloading of plastics in White Pigeon, 
Michigan.  The contract term remains unchanged, from August 28, 2020, until the last obligation 
between the parties has been fulfilled, until the contract is terminated, or until the appropriate grant 
funds have been dispensed.  The revised estimated project cost will be $772,501.  MDOT will 
reimburse PRM Trucking, Inc., for 50 percent of the project cost, up to a maximum amount of 
$386,250.50. Source of Funds: State Restricted Comprehensive Transportation Funds - $386,250.50; 
PRM Trucking, Inc., Funds - $386,250.50. 
 

9. *RAIL – Increase Grant Amount 
Amendatory Contract (2021-0664/A1) between MDOT and Straits Wood Treating, Inc., will increase the 
grant amount by $35,356.63 to expand the scope of the project to include the rebuilding and 
construction of new private grade crossings.  The original contract provides financial assistance in the 
form of a grant for the construction of a rail spur at the company’s facility in Bay City, Michigan.  The 
contract term remains unchanged, from June 15, 2021, until the last obligation between the parties has 
been fulfilled, until the contract is terminated, or until the appropriate grant funds have been dispensed. 
The revised estimated project cost will be $255,920. MDOT will reimburse Straits Wood Treating, Inc., 
for 50 percent of the project cost, up to a maximum amount of $127,960.  Source of Funds: State 
Restricted Comprehensive Transportation Funds - $127,960; Straits Wood Treating, Inc., Funds - 
$127,960. 
  

10. *RAIL - Freight Economic Development Program 
Contract (2022-0191) between MDOT and Midwest Cooperative – Midwest Energy & Communications 
will provide financial assistance in the form of a grant for the construction of a rail spur into their 
industrial park in Cassopolis, Cass County.  The contract will be in effect from the date of award, until 
the last obligation between the parties has been fulfilled, until the contract is terminated, or until the 
appropriate grant funds have been dispensed.  The estimated project cost is $2,575,520.  MDOT will 
reimburse Midwest Cooperative – Midwest Energy & Communications 50 percent of the project cost up 
to a maximum amount of $1,287,760.  Source of Funds:  FY 2022 State Restricted Comprehensive 
Transportation Funds - $1,287,760; Midwest Cooperative – Midwest Energy & Communications Funds 
- $1,287,760. 

 
Upon receipt of your approval, the contracts and agreements will be processed for award. Subject to the 
exercise of the discretion in the processing, I approve the contracts described in this agenda and authorize the 
award by the responsible management staff of MDOT to the extent authorized by and in accordance with the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s delegation 
memorandum of April 7, 2021. 
 

 Respectfully submitted, 
 

 
 

 Paul C. Ajegba 
 Director 



 

LETTING STATISTICS 
 

October 2021 

 

  

TRUNKLINE CONTRACTS OVERVIEW 
 

The bid letting of October 1st included 28 Trunkline contracts with $127.9 million in total engineer estimates. 

The low bids received totaled $161.4 million. The average of low bids received was $ 3.3 million and a median 

of $1.5 million. Of the 28 contracts, 12 included warranties with $131.0 million as the low bid total. The 

Trunkline contracts received 92 bids. In comparison to October 2020, 23 Trunkline contracts were let with 

total engineer estimates of $48.5 million, low bid dollars of $42.3 million, and 78 bids received. 
 

For fiscal year 2022 to date, 28 Trunkline contracts have been let with a low bid total of $161.4 million. For 

the same period of fiscal year 2021, 23 Trunkline contracts were let with the low bid total of $42.3 million. 
 

 

ALL PROGRAM AREA CONTRACTS SUMMARY 
 

A total of 45 contracts were let with 165 bids received. The average number of bids per contract was 3.67.  
 

For the October bid letting, two items resulted in the rejection of all bids. There were no items withdrawn or 

postponed. 
 

Of the 76 contracting companies approved to submit bids for the October bid letting, 69 submitted at least one 

bid. 
 

 

JOB PROJECTIONS 
 

Job projections are Trunkline jobs specific in category and are classified under the work groups of road, bridge, 

and traffic and safety.   
 

The list of jobs projected to be let during FY 2022 was updated on 10/11//2021 to include a total of 377 jobs 

with total construction cost estimates of $2.24 billion. 
 

For fiscal year 2022 to date, 100% of jobs anticipated for this period have been let using 92.96% of the 

projected cost estimates.  
 

 

UPCOMING LETTING STATS 

 

To date, the November 5, 2021, Bid Letting is advertising 46 Trunkline contracts estimated at a total of $151.7 

million with $115.5 million in warranty contracts. There are 13 Local Agency contracts being advertised for a 

total of $10.7 million with no warranty contracts. 

 

 

 

 



STATISTICS
TRUNKLINE LOCAL AGENCY AERONAUTICS FREIGHT SERVICES TOTALS

Project Report

Number of Contracts Let 28 16 0 1 45
Engineer Estimates of Contracts Let $127,866,603.76 $13,481,072.15 $0.00 $21,252,194.27 $162,599,870.18

Low Bid Report
Low Bid Total $161,352,286.10 $14,137,134.90 $0.00 $32,854,455.60 $208,343,876.60
% over/under Engineer's Estimate 26.19% 4.87% 0.00% 0.00% 28.13%

All Bids Rejected Report
Number of Contracts - All Bids Rejected 2 0 0 0 2
Engineer Estimate Total $18,117,886.92 $0.00 $0.00 $0.00 $18,117,886.92
Low Bid Total $35,184,023.50 $0.00 $0.00 $0.00 $35,184,023.50
% over/under Engineer's Estimate $0.00 0.00% $0.00 0.00% 94.19%

Low Bids Pending
Number of To Be Announced Contracts 10 3 0 1 14
Engineer Estimate Total $82,374,283.27 $3,362,339.95 $0.00 $21,252,194.27 $106,988,817.49
Low Bid total $100,657,001.28 $4,412,067.98 $0.00 $32,854,455.60 $137,923,524.86
% over/under Engineer's Estimate 22.19% 31.22% 0.00% 54.59% 28.91%

Bidder (Bids) Report
Number of Bids Received 92 70 0 3 165
Average # of Bidders per Project 3.29 4.38 0.00 0.00 3.67

LETTING DATES Trunkline Local Agency Aeronautics Freight Services Total

November 5, 2021, Bid Letting
# of Contracts Advertised 46 13 0 0 59
# of Contracts with Warranties 21 0 0 0 21
$ Engineer Estimates of Contracts Advertised (In million) $151,702,693.76 $10,692,178.39 $0.00 $0.00 $162,394,872.15
$ Engineer Estimates of Warranty Contracts (In million) $115,503,557.46 $0.00 $0.00 $0.00 $115,503,557.46

PROGRAM AREA

OCTOBER 2021 LETTING SUMMARY

U P C O M I N G    L E T T I N G    P R O J E C T I O N S
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BY REGION

BAY 1 1 1 1 4
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UNIVERSITY 1 3 1 5

NUMBER OF 

PROJECTS
0 2 12 9 11 5 3 1 0 2 0 45

NUMBER OF BIDS - BY REGION

OCTOBER 2021



 

Page 1 of 11 
 

           EXHIBIT A-1 

 

       REQUEST FOR MICHIGAN STATE TRANSPORTATION 

        COMMISSION APPROVAL 

          BID LETTING PRE-APPROVAL 

                November 4, 2021 
 

The following contracts are being submitted for approval. 

             STATE PROJECTS 
 

                   TRUNKLINE CONTRACTS 

1. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 001       $4,051,000.00  
Project: 82081-205017 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: October 1, 2021 

Bridge reconstruction including deck replacement, structural steel repairs, pin and hanger replacement, 
beam end cutting, partial painting, substructure repairs, concrete surface coating, silane treatment and 
approach work on M-153 over Hines Drive in the cities of Dearborn and Dearborn Heights, Wayne 
County. This project includes a 2-year concrete surface coating warranty. 

5.00 % DBE participation required 

 

2. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 002       $11,867,000.00  
Project: ST 55011-131817 , ETC 
Local Agreement: 
Start Date: May 16, 2022 
Completion Date: October 14, 2022 

17.93 mi of hot mix asphalt cold milling and resurfacing, joint repairs and drainage improvements on 
US-41 from south of 56th Avenue to south of County Road 352, Menominee County. 

3.00 % DBE participation required 

 

3. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 003       $3,900,000.00  
Project: NH 41062-200585 
Local Agreement: 21-5376  
Start Date: May 2, 2022 
Completion Date: June 1, 2023 

4.20 mi of hot mix asphalt cold milling and resurfacing, pavement repairs, drainage work and pavement 
markings on M-11 from Church Avenue to US-131 in the cities of Grandville and Wyoming, Kent 
County. This project contains a 5 year materials and workmanship pavement warranty. 

 
5.00 % DBE participation required  
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4. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 004       $3,509,000.00  
Project: CM 41025-123325 
Local Agreement: 
Start Date: March 1, 2022 
Completion Date: November 1, 2024 

0.66 mi of hot mix asphalt ramp and weave/merge lane construction, reconstruction of ramp, crossover 
construction, drainage, guardrail, pavement markings, and ITS work on I-96 from M-21 (Fulton Street) 
to north of Cascade Road and M-21 from Loch Lomond Avenue to I-96, Kent County. This project 
includes a 5-year materials and workmanship pavement warranty. 

6.00 % DBE participation required 

 

5. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 005       $6,691,000.00  
Project: M 54014-201139 
Local Agreement: 
Start Date: July 11, 2022 
Completion Date: September 24, 2022 

8.47 mi of hot mix asphalt crushing, shaping, cold milling and resurfacing, guardrail upgrades and 
pavement markings on US-131 from 13 Mile Road north to north of 19 Mile Road and US-131BR  
(19 Mile Road) from west of US-131 to west of Northland Drive, Mecosta County. This project includes 
a 5-year and a 3-year materials and workmanship pavement warranty. 

5.00 % DBE participation required 

 

6. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 007       $1,991,000.00  
Project: ST 21041-209019 , ETC 
Local Agreement: 
Start Date: May 16, 2022 
Completion Date: September 16, 2022 

2.08 mi of hot mix asphalt cold milling and resurfacing with culvert replacement, guardrail and 
pavement markings on M-183 from south of US-2, Delta County. This project contains a 3-year 
materials and workmanship pavement warranty. 

 

2.00 % DBE participation required  

 

7. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 008       $3,048,000.00  
Project: IM 03034-201231 
Local Agreement: 
Start Date: April 18, 2022 
Completion Date: June 1, 2023 

Concrete deep overlay, expansion joint and pin and hanger replacement, steel repair, partial painting, 
riprap placement and approach work on I-196/US-31 NB over the Kalamazoo River in the city of 
Saugatuck, Allegan County. 

3.00 % DBE participation required 
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8. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 009       $8,441,000.00  
Project: HIPB 74022-206687 
Local Agreement: 21-5317  
Start Date: February 14, 2022  
Completion Date: June 30, 2023 

Bridge reconstruction of two structures with 36 inch prestressed concrete I beams, hot mix asphalt cold 
milling and resurfacing, water main relocation and approach work on M-90 over Mills Creek and Black 
River in the city of Croswell, Sanilac County. This project includes a 2-year concrete surface coating 
warranty. 

5.00 % DBE participation required 

 

9. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 010       $4,100,000.00  
Project: NH 52042-131846 
Local Agreement: 21-5237 
Start Date: May 2, 2022 
Completion Date: October 26, 2022 

0.57 mi of hot mix asphalt reconstruction, cold milling and hot mix asphalt surfacing, storm sewer and 
drainage repairs and improvements, traffic signal work, water main, signing and pavement markings on 
US-41/M-28 from Furnace Street to Front Street in the city of Marquette, Marquette County. This 
project includes a 5-year and a 3-year materials and workmanship pavement warranties. 

3.00 % DBE participation required 

 

10. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 011       $1,718,000.00  
Project: M 82071-211623 
Local Agreement: 
Start Date: December 6, 2021 
Completion Date: June 6, 2022 

Bridge rehabilitation includes scaling, plywood false decking and lateral bracing on various routes in the 
cities of Melvindale and Detroit, Wayne County. 

 

0.00 % DBE participation required  

 

11. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 012       $1,495,000.00  
Project: HSIP 28013-207196 
Local Agreement: 
Start Date: September 6, 2022 
Completion Date: November 11, 2022 

0.93 mi of hot mix asphalt cold milling and resurfacing, center median island construction with curb and 
gutter, guardrail and drainage improvements and pavement markings on US-31/M-72 from north of 
Holiday Road northerly to Five Mile Road in the city of Traverse City, Grand Traverse County. 

5.00 % DBE participation required 
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12. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 013       $3,265,000.00  
Project: ST 32022-119066 
Local Agreement: 
Start Date: February 14, 2022 
Completion Date: September 19, 2024 

4.18 mi of hot mix asphalt base crushing, shaping and resurfacing, intersection and geometric 
improvements, concrete curb and gutter, drainage and pavement markings on M-142 from Johnston 
Road to Ruth Road, Huron County. This project includes a 5-year materials and workmanship 
pavement warranty. 

5.00 % DBE participation required 

 

13. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 015       $1,186,000.00  
Project: M 82251-208031 
Local Agreement: 
Start Date: June 20, 2022 
Completion Date: August 28, 2022 

2.10 mi of full depth concrete pavement repairs, minor spall repairs, joint resealing, concrete crack 
sealing, diamond grinding and grooving and pavement markings on I-75 from I-375 to Canfield Street 
northbound/Piquette Street southbound in the city of Detroit, Wayne County. 

0.00 % DBE participation required 

 

14. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 016       $1,105,000.00  
Project: HSIP 14062-213302 
Local Agreement: 
Start Date: May 23, 2022 
Completion Date: November 30, 2022 

Installation of durable longitudinal pavement markings and mumble strips on various routes, Berrien, 
Cass and Van Buren Counties. 

 

0.00 % DBE participation required  

 

15. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 017       $1,222,000.00  
Project: NH 74061-209207 
Local Agreement: 
Start Date: May 2, 2022 
Completion Date: September 2, 2022 

7.74 mi of single chip seal, micro-surfacing, joint repair, shoulder gravel and pavement markings on M-
46 from east of M-53 to west of M-19, Sanilac County. This project includes a 2-year pavement 
performance warranty. 

3.00 % DBE participation required 
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16. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 018       $3,070,000.00  
Project: ST 28052-203987 
Local Agreement: 
Start Date: April 18, 2022 
Completion Date: August 19, 2022 

17.28 mi of hot mix asphalt cold milling, intermittent shoulder repairs and resurfacing and pavement 
markings on M-37 from Peninsula Drive to south of Mapleton Lane, Grand Traverse County. This 
project includes a 3-year materials and workmanship pavement warranty and a 2-year pavement 
performance warranty. 

2.00 % DBE participation required 

 

17. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 020       $1,168,000.00  
Project: IM 03035-204359 
Local Agreement: 
Start Date: May 31, 2022 
Completion Date: October 28, 2022 

Bridge rehabilitation including deep concrete overlay, full depth deck patching, expansion joint 
replacement, barrier patching, pin and hanger replacement, partial painting, substructure patching, 
slope protection repairs, concrete surface coating, silane treatment and bridge approach replacement 
on M-40 over I-196 in the city of Holland, Allegan County. This project includes a 2-year concrete 
surface coating warranty. 

 

3.00 % DBE participation required   

 

18. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 022       $60,447,000.00  
Project: RBMP 33031-210087 
Local Agreement: 21-5390 
Start Date: February 1, 2022 
Completion Date: September 30, 2024 

12.46 mi of hot mix asphalt cold milling and resurfacing, earthwork, drainage, aggregate base, 
guardrail, barrier wall, signing, pavement markings and bridge rehabilitation of 10 structures includes 
epoxy overlays, substructure repairs, deck patching, zone painting, joint repair and scour protection 
on US-127 from Huntoon Creek to M-36, Ingham County. This project includes a 5-year performance 
warranty for thin epoxy polymer bridge deck overlay, two 5-year materials and workmanship 
pavement warranties and a 3-year materials and workmanship pavement warranty. This is an OJT 
VIP Pilot Project. Please see Special Provision for Preparation and Consideration of Bids on On-the-
Job-Training Voluntary Incentive Program Projects. 

7.00 % DBE participation required 
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19. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 024       $656,000.00  
Project: M 59032-210184 
Local Agreement: 
Start Date: July 11, 2022 
Completion Date: September 30, 2022 

Bridge reconstruction including concrete deck replacement and substructure repair, silane treatment, 
guardrail and approach work on M-91 over Flat River, Montcalm County. 

0.00 % DBE participation required 

 

20. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 025       $555,000.00  
Project: ST 78042-200913 
Local Agreement: 
Start Date: March 7, 2022 
Completion Date: November 11, 2022 

Bridge rehabilitation including epoxy overlay, deck patching, substructure repair, partial painting, thrie 
beam retrofit and approach work on M-60/M-66 over Nottawa Creek, St. Joseph County. This project 
includes a 5-year epoxy performance warranty. 

 

3.00 % DBE participation required   

 

21. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 028       $797,000.00  
Project: ST 11072-209726 
Local Agreement: 
Start Date: June 1, 2022 
Completion Date: October 30, 2022 

Bridge reconstruction includes superstructure replacement, substructure repairs, riprap, guardrail and 
approach work on M-140 over Paw Paw Lake Outlet, Berrien County. 

4.00 % DBE participation required 

 

22. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 030       $1,067,000.00  
Project: CPMG 82121-201579 
Local Agreement: 21-5380 
Start Date: January 10, 2022 
Completion Date: November 19, 2022 

Traffic signal modernization and wireless vehicle detection system on various routes in the city of 
Detroit, Wayne County. 

0.00 % DBE participation required 
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23. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 037       $528,000.00  
Project: NH 65052-211184 
Local Agreement: 
Start Date: August 8, 2022 
Completion Date: September 13, 2022 

1.39 mi of hot mix asphalt fine textured pavement milling and resurfacing and pavement markings on 
M-33 from north of East Houghton Creek Road to south of Grand Jean Road, Ogemaw County. This 
project includes a 3-year materials and workmanship pavement warranty. 

 

3.00 % DBE participation required   

 

24. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 038       $7,863,000.00  
Project: M 19022-204059 , ETC 
Local Agreement: 
Start Date: April 18, 2022 
Completion Date: October 27, 2023 

9.65 mi of concrete pavement repairs, hot mix asphalt cold milling and resurfacing of shoulders, 
median cable barrier installation and pavement markings on I-96 from Ionia/Clinton County line         
to I-69, Clinton County. 

2.00 % DBE participation required 

 

25. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 039       $2,776,000.00  
Project: ST 14032-210872 
Local Agreement: 
Start Date: June 1, 2022 
Completion Date: September 30, 2022 

58.92 mi of overband crack fill, single course chip seal, fog seal, micro-surfacing and hot mix asphalt 
cold milling and resurfacing on various routes at several locations, Berrien, Cass, and Van Buren 
Counties. This project includes a 3-year materials and workmanship pavement warranty and two 2-year 
pavement performance warranties. 

0.00 % DBE participation required 

 

26. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 046       $1,142,000.00  
Project: ST 31013-208506 
Local Agreement: 
Start Date: May 16, 2022 
Completion Date: August 19, 2022 

2.16 mi of hot mix asphalt cold milling and resurfacing, concrete sidewalk ramps and pavement 
markings on M-26 from 21st Street northerly to the west village limits of Lake Linden, Houghton County. 
This project includes a 3-year materials and workmanship pavement warranty. 

 

0.00 % DBE participation required   
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27. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 047       $5,723,000.00  
Project: IM 25131-211555-2 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: October 15, 2022 

4.16 mi of hot mix asphalt cold milling and resurfacing, joint repairs, shoulder corrugations, spillway 
work and pavement markings on I-75 from the Oakland County line northerly to M-54, Genesee 
County. This project contains a 3-year materials and workmanship pavement warranty. 

5.00 % DBE participation required 

 

28. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 048       $1,247,000.00  
Project: M 56031-208864 
Local Agreement: 
Start Date: May 2, 2022 
Completion Date: May 19, 2022 

4.92 mi of hot mix asphalt cold milling and resurfacing, shoulder repairs, centerline rumble strips and 
pavement markings on M-30 from M-20 northerly to US-10 in the village of Sanford, Midland County. 

0.00 % DBE participation required 

 

29. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 049       $1,026,000.00  
Project: ST 31013-212742 
Local Agreement: 
Start Date: August 1, 2022 
Completion Date: 30 Working Days 

4.63 mi of paver placed surface seal, hot mix asphalt cold milling and resurface shoulders, fog seal and 
pavement markings on M-26 from 6th Street northeasterly to Tamarack Hill Road, Houghton County. 
This project includes a 3-year pavement performance warranty. 

0.00 % DBE participation required 

 

30. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 050       $1,070,000.00  
Project: ST 58032-201009 
Local Agreement: 21-5394  
Start Date: May 2, 2022 
Completion Date: July 30, 2022 

1.62 mi of hot mix asphalt cold milling and resurfacing, joint repairs, sidewalk ramps and pavement 
markings on M-50 from Ann Arbor Road easterly to the village limits of Dundee, Monroe County. This 
project includes a 3-year materials and workmanship pavement warranty. 
 
3.00 % DBE participation required 
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LOCAL AGENCY CONTRACTS 
 

31. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 034       $1,522,000.00  
Project: STL 21000-205825 
Local Agreement: 21-5314 
Start Date: 10 days after award 
Completion Date: September 1, 2022 

11.37 mi of hot mix asphalt overlay and pavement markings on County Road 535 (H Road/D Road) 
from M35 (Fuller Park) to US-2/41, Delta County. This is a Local Agency project. 

0.00 % DBE participation required 

 

32. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 035       $990,000.00  
Project: STL 34000-206981 
Local Agreement: 21-5343  
Start Date: 10 days after award  
Completion Date: June 17, 2022 

4.76 mi of hot mix asphalt cold milling and resurfacing, shoulder improvement and pavement markings 
on Riverside Drive from the east city limits of Saranac to Ainsworth Road, Ionia County. This is a Local 
Agency project. 

3.00 % DBE participation required 

 

33. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 036       $973,000.00  
Project: HIP 31000-208096 
Local Agreement: 21-5333 
Start Date: September 6, 2022 
Completion Date: November 4, 2022 

Bridge removal and replace with concrete precast 24 foot by 8 foot box culvert, guardrail and approach 
work on Mud Lake Road over Mud Lake Creek, Houghton County. This is a Local Agency project. 

0.00 % DBE participation required 

 

34. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 040       $991,000.00  
Project: HSIP 41000-210439 
Local Agreement: 21-5358  
Start Date: June 15, 2022 
Completion Date: May 30, 2023 

0.55 mi of signal upgrades, concrete curb, gutter and sidewalk ramps, storm sewer, hemispherical 
video detection, Opticom GPS system, signing and pavement markings on Eastern Avenue SE from 
36th Street to Ken-O-Sha Drive and from Alger Street to Wealthy Street and Kalamazoo Avenue at Hall 
Street in the city of Grand Rapids, Kent County. This is a Local Agency project. 

4.00 % DBE participation required 
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35. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 043       $537,000.00  
Project: STL 79000-212149 
Local Agreement: 21-5360  
Start Date: 10 days after award  
Completion Date: June 30, 2022 

4.15 mi of hot mix asphalt resurfacing, aggregate shoulders, permanent signing and pavement 
markings on Cass City Road from Colwood Road east to M-81, Tuscola County. This is a Local Agency 
project. 

 

3.00 % DBE participation required  

 

36. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 053       $914,000.00  
Project: STL 28000-205773 
Local Agreement: 21-5381 
Start Date: May 15, 2022 
Completion Date: September 1, 2022 

15.60 mi of single course chip seal, fog seal and pavement markings on various routes, Grand 
Traverse County. This is a Local Agency project. 

0.00 % DBE participation required 

 

37. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 056       $1,136,000.00  
Project: HSIP 50031-210473 
Local Agreement: 21-5384  
Start Date: 10 days after award  
Completion Date: July 31, 2023 

Signal modernization includes steel strain poles, truss arms and video traffic detection system on 
various routes at multiple intersections, Macomb County. This is a Local Agency project. 

0.00 % DBE participation required 

 

38. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 057       $2,607,000.00  
Project: BRT 20000-209844 
Local Agreement: 21-5387  
Start Date: 10 days after award  
Completion Date: July 1, 2022 

Replacement of structure with two span prestressed concrete 48-inch box beam and approach work on 
Wakeley Bridge Road over the AuSable River, Crawford County. This is a Local Agency project. 

0.00 % DBE participation required 
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39. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 058       $600,000.00  
Project: HIPL 52000-208099 
Local Agreement: 21-5349 
Start Date: June 1, 2022 
Completion Date: October 3, 2022 

Structure reconstruction includes a precast concrete three sided culvert and approach work on Loma 
Farms Road (County Road KE) over Big Garlic River, Marquette County. This is a Local Agency 
project. 

0.00 % DBE participation required  

 

40. Letting of November 5, 2021      Prequalification Level: 
Letting Call: 2111 060       $2,018,000.00  
Project: HSIP 82000-210483 
Local Agreement: 21-5393  
Start Date: 10 days after award  
Completion Date: June 30, 2023 

16.64 mi of centerline corrugations, concrete sidewalks and ramps, signal improvements and pavement 
markings on various routes in the city of Detroit, Wayne County. This is a Local Agency project. 

5.00 % DBE participation required 

 
On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low 

bidder.  I approve the project described in this agenda and authorize the award by the responsible 

management staff of MDOT to the extent authorized by and in accordance with the December 14, 1983, 

resolution of the State Transportation Commission and the Director’s delegation memorandum of April 7, 2021. 

      Respectfully submitted, 
      
       
 

  Paul C. Ajegba 

        Director 

 



 

 
 
 

 

DATE: October 28, 2021 
  
TO:  State Transportation Commission 
  
FROM: Jack Cotter, CPA, CGMA 

Commission Auditor 
Office of Commission Audits  

  
SUBJECT: Justification Memorandums 
  
 
Attached for your information are the department’s justification memorandums for Exhibit A-2 
items where the low bid exceeded the engineer’s estimate by more than ten percent. 
 
 
 Signed copy on file 
 
 Jack Cotter, CPA, CGMA 
 Commission Auditor 
 
Attachments 
 
cc: T. Hagon 
  



 
 
 
DATE:  October 8, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   October 1, 2021 
Project Description: 1.56 mi of hot mix asphalt cold milling and resurfacing, concrete curb and 

gutter, drainage, signing, guardrail and pavement markings and bridge 
rehabilitation including epoxy overlay, deck joint replacement, scour 
countermeasures, substructure repairs, concrete surface coating, silane 
treatment with approach work on M-25 over the Black River Spillway and 
on M-25 from Hancock Street to M-136 in the city of Port Huron, St. Clair 
County. 

Project Number: 77091-200119 
Item Number: 2110 002 
Low Bidder:   Ace-Saginaw Paving Company 
 
Eng. Est:  $4,776,669.43 Low Bid: $5,789,507.16 Difference:  $1,012,837.73   Percent:  21.20 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $4,776,669.43 
Ace-Saginaw Paving Company  $5,789,507.16 
Ajax Paving Industries, Inc.   $5,998,607.49 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were the 30-inch Class A sewer; chemical grouting drainage 
structures; project cleanup; minor traffic devices; and traffic regulator control. These items were 
bid higher than normal due to a limited work area, maintaining traffic restrictions, a condensed 
construction schedule, and low production items. This project, located in an urban environment, 
has limited space in which to stage materials, with day and night staging set ups required to 
reduce the mobility impact along this urban corridor.  In addition, the condensed schedule is to 
minimize disturbances to local businesses and schools.  Furthermore, small quantities for spot 
repair of drainage structures and the associated pavement reconstruction drainage outfalls to the 
Black River, as well as curb and gutter replacement, lower production rates. Also, the drainage 
outfalls to the Black River will require work on a tall, steep embankment. These conditions led to 
an increase in costs. The estimator considered these factors when estimating this project but was 
unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of a 
limited work area, maintaining traffic restrictions, a condensed construction schedule, and low 
production items. This project received two bids of $5,789,507.16 and $5,998,607.49, which 
varied by 3.61 percent. We believe that rejecting this bid and re-letting this project will not result 
in lower bids, and the low bid should be considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the Huron TSC request that this project be awarded to the low 
bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  T. Kratofil  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 M. Irish   D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin 

L. Bretz   C. Masseau  D. Grover  J. Gutting  T. Sauter 
 J. O’Leary  T. Avramenko A. Houska  K. Kirkpatrick B. Schlager 

M. Donoso  C. Innis   J. Garza    R. Ranck  M. Chynoweth 
R. Curtis 
 

BOD:DD:QA:DLP:raw 



 
 
 
DATE:  October 13, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
  
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   October 1, 2021 
Project Description: Bridge rehabilitation including deck replacement, substructure repairs, 

scour countermeasures, beam end repairs, steel cleaning and coating and 
approach work on M-64 over Floodwood River, US-141 over East Branch 
Net River and US-45 over Roselawn Creek, Iron and Ontonagon Counties. 

Project Number: 66013-123247-2 
Item Number: 2110 003 
Low Bidder:   Hebert Construction Co. 
 
Eng. Est:  $3,646,093.65 Low Bid: $4,876,667.11 Difference:  $1,230,573.46   Percent:  33.75 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $3,646,093.65 
Hebert Construction Co.   $4,876,667.11 
Zenith Tech, Inc.     $5,314,030.83 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were hot mix asphalt pay items; stream diversion for scour 
countermeasure placement; superstructure concrete, night casting; structures, remove portions 
and steel structure, cleaning, partial, type 4. These items were bid higher than normal due to a 
unique work item and location. This project consists of rehabilitation of four structures in remote 
locations in the upper peninsula. The stream diversion work is very complex and time consuming 
due in part to the deep water at that location. Also, this is a unique item of work with no bid 
history, making it difficult to accurately predict the cost. Additionally, the major items of work 
were likely bid higher than expected to help account for the multiple mobilizations of materials, 
equipment, and traffic control to multiple locations in two counties. The estimator considered 
these factors when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of unique 
work and multiple remote project locations. This project received two bids of $4,876,667.11 and 
$5,314,030.83, which varied by 8.97 percent. We believe that rejecting this bid and re-letting this 
project will not result in lower bids, and the low bid should be considered reasonable, based on 
the factors discussed. 
 
The Bureau of Development and the Superior Region Office request that this project be awarded 
to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  T. Kratofil  Director Ajegba 
 K. Kirkpatrick R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 M. Irish   D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin 

L. Bretz   C. Masseau  D. Grover  J. Gutting  E. Poole 
 T. Sauter  J. O’Leary  T. Avramenko A. Houska  R. Curtis  

M. Donoso  C. Occhiuto  A. Anderson  M. Maloney   A. Johnson   
M. Chynoweth  
 

BOD:DD:QA:RWC:raw 



 

 

   
DATE:  October 11, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   October 1, 2021 
Project Description: Bridge rehabilitation including concrete deep overlay, deck patching, joint 

replacement, beam end repair, pin and hanger replacement, partial painting 
and approach work on I-69 at 3 bridges, Calhoun County. 

Project Number: 13073-200914 
Item Number: 2110 013 
Low Bidder: Davis Construction, Inc. 
 
Eng. Est:  $1,904,410.40 Low Bid: $2,123,282.93 Difference:  $218,872.53 Percent: 11.49 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate        $1,904,410.40 
Davis Construction, Inc.       $2,123,282.93 
Milbocker and Sons, Inc.       $2,650,341.69 
Anlaan Corporation        $2,733,729.85 
C. A. Hull Co., Inc.        $2,926,605.82 
Grand River Construction, Inc.      $2,998,224.54 

 
 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate are hot mix asphalt approach and minor traffic devices.  
The project includes part-width construction of multiple bridges, one over water, and one over I-
69.  A small amount of asphalt approach is set up for one of the bridge locations, the rest to be 
used for maintaining traffic.   This makes this item low volume, low production, and reason for 
the bid to be higher than estimated.  In addition to the to the multiple movements of traffic 
control for part-width construction of the structures themselves, there will also be multiple 
movements of traffic control required for I-69, which is below one of the locations.  This 
increased traffic control, with multiple movements is likely cause for the minor traffic devices to 
be bid higher than estimated.  The estimator considered several factors when estimating this 
project but was unable to precisely predict the unit prices.  
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate, due to low 
volume low production asphalt approach, part-width construction, and multiple movements of 
traffic control items.  This project received five bids, ranging from of $2,123,282.93 to 
$2,998,224.54 which varied by 41.21 percent. The top two bids varied by 24.82 percent.  We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
bid should be considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the Marshall Transportation Service Center request that this 
project be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 A. Houska R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
J. O’Leary K. Kirkpatrick T. Sauter  T. Avramenko  R. Curtis  
A. Mahdavi G. Finnila  S. Sorensen  W. Thompson  M. Chynoweth 
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DATE:  October 20, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   October 1, 2021 
Project Description: 9.27 mi of high tension cable barrier and guardrail installation along M-53 

from 18 Mile Road to 27 Mile Road in the cities of Sterling Heights and 
Utica, Macomb County. 

Project Number: 50013-201987 
Item Number: 2110 014 
Low Bidder:   Action Traffic Maintenance, Inc. 
 
Eng. Est:  $2,026,463.24 Low Bid: $2,658,958.98 Difference:  $632,495.74   Percent:  31.21 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $2,026,463.24 
Action Traffic Maintenance, Inc.  $2,658,958.98 
RMD Holdings, Ltd.    $2,704,346.23 
J. Ranck Electric, Inc.    $2,905,111.58 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were the high-tension cable barrier and high-tension cable 
barrier terminal pay items. There are reported national shortages of cable materials and supply 
chain issues associated with increased steel costs.  Although there has been no declaration of a 
shortage by the FHWA, this appears to be impacting the availability and costs of cable barrier 
materials on this project.  The estimator considered these factors when estimating this project but 
was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
national shortages of the high-tension cable barrier materials. This project received three bids 
ranging from $2,658,958.98 to $2,905,111.58, which varied by 9.26 percent. The two lowest bids 
varied by only 1.71 percent. We believe that rejecting this bid and re-letting this project will not 
result in lower bids, and the low bid should be considered reasonable, based on the factors 
discussed. 



Patrick J. McCarthy   50013-201987 
Page 2 2110 014 
October 20, 2021 
 
The Bureau of Development and the Metro Region Office request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  T. Kratofil  Director Ajegba 
 K. Kirkpatrick R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 M. Irish   D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin 

L. Bretz   C. Masseau  D. Grover  J. Gutting  E. Poole 
 T. Sauter  J. O’Leary  T. Avramenko A. Houska  K. Webb  

S. Kotsonis  S. Singer  S. Minton      
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DATE:  October 12, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   October 1, 2021 
Project Description: Bridge rehabilitation including concrete deep overlay, expansion joint and 

deck drain replacement, partial painting, substructure patching and 
approach work on I-75 northbound over the Pine River, Mackinac County. 

Project Number: 49025-208901 
Item Number: 2110 029 
Low Bidder: Hebert Construction Co. 
 
Eng. Est:  $1,773,190.75 Low Bid: $2,724,691.49 Difference:  $951,500.74 Percent: 53.66 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate        $1,773,190.75 
Hebert Construction Co.       $2,724,691.49 
Grand River Construction, Inc.      $2,757,202.95 
Anlaan Corporation        $3,312,117.96 
C. A. Hull Co. Inc.         $4,773,961.21 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate are road work items (hot mix asphalt 4EML and 5EML; 
minor traffic devices; and concrete barrier, temporary, limited deflection), and bridge work items 
(grade 4500 concrete; structure, rehabilitation, remove portions; and steel, structure, cleaning, 
partial).  I-75 is a two-lane, guardrail section with a narrow width.  Temporary widening is 
required to maintain one-lane of traffic, leaving a tight workspace to access the site, deliver and 
store materials, and perform the work.  Placement of the road work items will be more time 
consuming, labor intensive, and will likely require additional traffic control to enter and exit the 
site, causing these items to be bid higher than estimated.  The bridge work items are also affected 
by the tight workspace and part-width construction.  The work includes deck joint replacement 
with portions of brush block and railing to be removed; however, the number of removals were 
estimated.  Not only is this work labor intensive, but it creates a risk for the contractor to know 
how much time, effort, and material will be required.  In addition, the steel cleaning is performed 
in conjunction with the areas of joint removal.  Coordinating this cleaning with the other work, 
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within a tight workspace creates very low productivity.  The estimator considered several factors 
when estimating this project but was unable to precisely predict the unit prices.  
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to part-width 
construction within the narrow workspace available.  This project received four bids ranging 
from of $2,724,691.49 to $4,773,961.21, which varied by 75.21 percent.  However, the two 
lowest bids varied by only 1.19 percent.  We believe that rejecting this bid and re-letting this 
project will not result in lower bids, and the low bid should be considered reasonable based on 
the factors discussed. 
 
The Bureau of Development and the Newberry Transportation Service Center request that this 
project be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 A. Houska R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
J. O’Leary K. Kirkpatrick T. Sauter  T. Avramenko  A. Mahdavi  
M. Lusk  M. Maloney  A. Johnson  M. Chynoweth  R. Curtis 
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DATE:  October 8, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   October 1, 2021 
Project Description: 0.40 mi of hot mix asphalt reconstruction and widening for center left turn 

lane, storm sewer, watermain, traffic signal and pavement markings on M-
15 from Lexington Street to South Street and on Clark Street from Dayton 
Street to M-15 in the city of Davison, Genesee County. 

Project Number: 25091-127231 
Item Number: 2110 030 
Low Bidder: Zito Construction 
 
Eng. Est:  $2,594,991.23 Low Bid: $2,881,522.70 Difference:  $286,531.47 Percent: 11.04 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate        $2,594,991.23 
Zito Construction         $2,881,522.70 
Dan’s Excavating, Inc.        $3,018,432.69 
L. A. Construction, Corp.       $3,071,823.48 
Superior Contracting Group L.L.C     $3,214,842.00 
Fessler & Bowman, Inc.       $3,259,097.00 
Springline Excavating, LLC       $3,432,634.82 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate are the road construction items (earth excavation, 
subbase, CIP, aggregate base and the hot mix asphalt mixes), vibration monitoring, and minor 
traffic devices.  This project, located in a heavily trafficked area for both vehicles and 
pedestrians, also includes an elementary school which covers an entire block of the project 
limits.  There is limited workspace due to right-of-way, utility relocation and coordination, and 
the required maintenance of all traffic.  The project limits are small with multiple intersections 
and sidewalk crossings that must also be maintained, requiring construction to be completed in 
five separate stages, each with its own interim completion date.  All these requirements suggest 
reasons why the road construction items (noted above), and the minor traffic devices were bid 
higher than estimated.   
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Furthermore, there is potential risk to the contractor, with the magnitude of commercial and 
residential buildings within the project limits, for the vibration monitoring item, increasing the 
cost.  The estimator considered several factors when estimating this project but was unable to 
precisely predict the unit prices.  
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to the overall 
complexity of the project requiring multiple stages, significant coordination, and effort to address 
maintenance of all traffic and utility relocations within limited right-of-way.  This project 
received six bids ranging from of $2,881,522.70 to $3,432,634.82, which varied by 19.13 
percent. However, the three lowest bids varied by only 6.6 percent.  We believe that rejecting 
this bid and re-letting this project will not result in lower bids, and the low bid should be 
considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Davison Transportation Service Center request that this 
project be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 A. Houska R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
J. O’Leary K. Kirkpatrick T. Sauter  T. Avramenko  T. Block  
K. Brown J. Garza   R. Ranck 
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DATE:  October 6, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   October 1, 2021 
Project Description: Bridge reconstruction with 12 inch prestressed concrete box beams and 

approach work on Main Street over Cedar Creek in the city of Cedar 
Springs, Kent County. 

Project Number: 41000-206101 
Item Number: 2110 001 
Low Bidder: Milbocker and Sons, Inc. 
 
Eng. Est:  $1,600,497.25 Low Bid: $2,149,112.31 Difference:  $548,615.06 Percent:  34.28 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $1,600,497.25 
Milbocker and Sons, Inc.     $2,149,112.31 
Grand River Construction, Inc.    $2,325,466.70 
Hardman Construction, Inc.     $2,369,933.51 
Davis Construction, Inc.     $2,406,868.12 
Anlaan Corporation      $2,559,040.00 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate are bridge construction items (structures, remove 
portions; cofferdams, left in place; pile, steel, furnished and driven; and prestressed concrete box 
beams), and minor traffic devices.  In addition to bridge replacement, this project also includes 
sanitary sewer and water main relocation.  Due to coordination for this utility construction, as 
well as environmental permit date restrictions, multiple construction stages are required.  These 
stages will create multiple mobilizations of labor and equipment for the bridge construction and 
will create time when only utility work can be completed, increasing the cost. The local agency 
estimator considered several factors when estimating this project but was unable to precisely 
predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
complexity of multiple staging and coordination required between bridge construction and utility 
relocation. This project received five bids ranging from $2,149,112.31 to $2,559,040.00, which 
varied by 19.07 percent.  However, the two lowest bids varied by only 8.21 percent.  We believe 
that rejecting this bid and re-letting this project will not result in lower bids, and the low bid 
should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the city of Cedar Springs request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 A. Houska R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
J. O’Leary K. Kirkpatrick T. Sauter  T. Avramenko  P. Rojas  
K. Stein  S. Rozema  E. Kind   M. Chynoweth 
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DATE:  October 6, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   October 1, 2021 
Project Description: 1.59 mi of hot mix asphalt shoulder widening with rumble strips, guardrail 

and recessed pavement markings on Sidney Road from the Montcalm 
Area Career Center easterly to M-66, Montcalm County. 

Project Number: 59000-210236 
Item Number: 2110 015 
Low Bidder: Central Asphalt, Inc. 
 
Eng. Est:  $586,255.20 Low Bid: $644,933.79 Difference:  $58,678.59 Percent:  10.01 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $586,255.20 
Central Asphalt, Inc.      $644,933.79 
CL Trucking & Excavating, LLC   $682,836.30 
Michigan Paving and Materials Company  $700,269.15 
Crawford Contracting, Inc.     $726,556.31 
Wonsey Tree Service, Inc.     $744,643.29 
Fessler & Bowman, Inc.     $793,000.00 
Malley Construction, Inc.     $794,432.61 
C & D Hughes, Inc.      $814,103.97 
Rieth-Riley Construction Co., Inc.   $823,275.00 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate are for trenching, asphalt mixes (4EML and 5EML), and 
the aluminum box culvert.  The road cross section is not standard.  The existing pavement width 
varies from 22-feet to 45-feet, with both paved and gravel shoulder widths varying on either side 
of the road throughout the project length.  Because of the fluctuating road cross-section widths, 
the limits of trenching and asphalt placement are unpredictable.  This limits productivity and 
makes trenching and asphalt paving more time consuming and labor intensive.  In addition, this 
project also includes removal of two pipe culverts and replacement with a 16-foot aluminum box 
culvert.  Due to environmental permit restrictions, no work is allowed in the water between May 
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1 and June 30.  However, the project schedule also requires all work in the roadway to be 
completed by August 19 to avoid conflict with Montcalm Community College.  These date 
restrictions likely caused an increase in the bid price of the aluminum box culvert.  The local 
agency estimator considered several factors when estimating this project but was unable to 
precisely predict the unit prices.  
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
varying pavement and shoulder widths along the project, in addition to the date restrictions for 
culvert construction.  This project received nine bids ranging from $644,933.79 to $823,275.00, 
which varied by 27.65 percent.  However, the top three low bids varied by only 8.58 percent.  
We believe that rejecting the bid and re-letting this project will not result in lower bids, and the 
low bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Road Commission for Montcalm County request that this 
project be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 A. Houska R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
J. O’Leary K. Kirkpatrick T. Sauter  T. Avramenko  P. Blazo  
E. Kind  S. Rozema  K. McReynolds  
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DATE:  October 8, 2021 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Bradley C. Wieferich, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   October 1, 2021 
Project Description: Remove bridge and replace with 20 foot by 12 foot precast concrete 

culvert, guardrail and approach work on 6 Mile Road over Waiska River, 
Chippewa County. 

Project Number: 17000-209867 
Item Number: 2110 032 
Low Bidder: Payne & Dolan Inc. 
 
Eng. Est:  $1,175,587.50 Low Bid: $1,618,021.88 Difference:  $442,434.38 Percent:  37.64 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $1,175,587.50 
Payne & Dolan Inc.      $1,618,021.88 
Elmer’s Crane and Dozer, Inc.    $1,828,425.88 
Bacco Construction Company    $1,854,094.58 
Hebert Construction Co.     $1,866,324.20 
Anlaan Corporation      $1,968,148.00 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate are the items required for the concrete culvert 
construction (earth excavation; cofferdams; embankment, cast in place; culvert bedding; precast 
concrete box; box culvert joint tie assemblies; structure backfill, cast in place; and riprap). This 
project is located over the Waiska River, approximately one mile from Lake Superior, and full 
closure of the roadway is allowed for only 30 days. In addition, access to the site for equipment 
and material delivery is limited by the overall project location, including an eight-mile detour.  
Furthermore, the remote location of the project, near the northern shoreline of Lake Superior, 
includes lengthy detours, difficult access for equipment and material delivery, as well as limited 
road closure duration likely caused the main items of culvert construction to be bid higher than 
estimated.  The local agency estimator considered several factors when estimating this project 
but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to remote 
project location causing difficult accessibility for equipment and material delivery, a lengthy 
detour, and condensed construction schedule.  The project received five bids ranging from 
$1,618,021.88 to $1,968,148.00, which varied by 21.64 percent.  The two lowest bids varied by 
13 percent.  We believe that rejecting this bid and re-letting this project will not result in lower 
bids, and the low bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Chippewa County Road Commission request that this 
project be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 
 A. Houska R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin M. Irish   H. Stinson  H. Hinchcliff   K. Farlin 

L. Bretz  C. Masseau  D. Grover  J. Gutting   E. Poole 
J. O’Leary K. Kirkpatrick T. Sauter  T. Avramenko  T. Barry 
M. Maloney A. Johnson  E. Magnuson  M. Chynoweth 
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DATE:  

 

 

October 19, 2021 

 

TO:  

 
Patrick J. McCarthy, Director 

Bureau of Finance and Administration 

 

FROM:  

 
Brandan Maurer, Chief Rail Engineer 

Office of Rail 

 

SUBJECT:  

 
Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 

 

Letting Date:   10/01/21 

Project Description:  0.3 mi of road reconstruction/rehabilitation on Mechanic Street, Jackson 

Street, Blackstone Street, and Van Buren Street in coordination with 

railroad bridge replacement over Mechanic Street and Jackson Street with 

retaining walls, Amtrak Michigan Line track work with grade raise, 

municipal utility relocation, and maintaining traffic in the City of Jackson, 

Jackson County. 

Project Number:  38000-204744-2 

Item Number:   2110 041 

Low Bidder:   Anlaan Corporation 

 

Eng. Estimate: $21,252,194.27 Low Bid: $32,854,455.60 Difference: $11,602,261.33 

Percent: 54.59% 

 

The table below shows the engineer’s estimate and the proposed bids received for this project: 

 

Vendor Name Total Bid Percent of Low Bid Percent of Estimate 

Engineer’s Estimate $21,252,194.27 64.69% 100.00% 

Anlaan Corporation  $32,854,455.60 100.00% 154.59% 

Kiewit Infrastructure Co. $35,357,725.97 107.62% 166.37% 

C.A. Hull Co., Inc. $48,966,118.20 149.04% 230.40% 

 

EXPLANATION FOR DIFFERENCES 

The low bidder had unit prices that varied from the normal range.  The main items found to be 

higher than the engineer’s estimate was as follows: 

 

Structures, Rem Portions (AML MP75.79) 

Structures, Rem Portions (AML MP75.94) 

Steel Sheet Piling, Permanent 



Substructure Conc 

Structural Steel, Mixed, Erect 

Structural Steel, Plate, Furn and Fab, Special, Type I 

Structural Steel, Plate, Furn and Fab, Special, Type II 

Micropile, Type A, Furn and Install 

Micropile Equipment, Furn (AML MP75.79) 

Micropile Equipment, Furn (AML MP75.94) 

 

These items were bid higher than normal due to rising concrete and steel prices due to global 

supply chain issues, and the specialty nature of some of the work on this project.  Additionally, a 

120-hour allowable closure window was included in the project that included liquated damages if 

it is exceeded.  The inclusion of this allowable closure window was necessary to limit the 

economic impact to both the passenger and freight trains that frequently traverse this corridor.  

The risk and associated liquidated damages of removing and replacing the bridges within the 

allowable closure window may have contributed to increased costs for several work items.  The 

estimator considered historical and current item pricing at the time of preparing the estimate 

which did not account for the recent significant increase in prices as a result of the factors 

discussed above. 

 

OVERALL CONCLUSION 

As indicated in the above analysis, the low bid is over the engineers estimate because of 

increases in steel and concrete prices and concern with the 120-hour allowable closure window 

and the assessed liquated damages.  This project received three bids ranging from 

$32,854,455.60 to $48,966,118.20, which varied by 49.04 percent.  The two lowest bids varied 

by 7.62 percent.  We believe that rejecting this bid and re-letting this project will not result in 

lower bids, and the low bid should be considered reasonable based on the factors discussed. 

 

The Office of Rail requests that this project be awarded to the low bidder, based on the above 

conclusion. 

 

 

 

 

 

 

 

cc: J. Cotter  D. Harr S. Thurman T. Kratofil   Director Ajegba  

 V. Lake  R. Cousin L. Strzalka C. Rademacher MDOT-eProposal 

 M. Chynoweth B. Wieferich M. Shulick C. Tennes   R. Mitchell   

 J. Ranger  H. Stinson H. Hinchcliff K. Farlin   L. Bretz   

 C. Masseau  D. Grover J. Gutting E. Poole   D. Parker   

 K. Wallace  J. Fossitt J. Pittman P. Anastor   J. D’Lamater   

  

Brandan Maurer, P.E. 

Chief Rail Engineer 

Office of Rail 
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EXHIBIT A-2 

 

REQUEST FOR MICHIGAN STATE 

TRANSPORTATION COMMISSION APPROVAL 

LETTING EXCEPTIONS AGENDA 

November 4, 2021                                                                 

                                          TRUNKLINE CONTRACTS                             
  
       
1. Letting of October 1, 2021                                              

Letting Call: 2110 002                    Low Bid:  $5,789,507.16 
Project: NH  77091-200119               Engineer Estimate: $4,776,669.43 
Local Agreement: 21-5330                 Pct Over/Under Estimate: 21.20 % 
Start Date: March 7, 2022 
Completion Date: August 13, 2022 
  
1.56 mi of hot mix asphalt cold milling and resurfacing, concrete curb and gutter, drainage, signing, 
guardrail and pavement markings and bridge rehabilitation including epoxy overlay, deck joint 
replacement, scour countermeasures, substructure repairs, concrete surface coating, silane treatment 
with approach work on M-25 over the Black River Spillway and on M-25 from Hancock Street to M-136 
in the city of Port Huron, St. Clair County.  This project includes a 2-year warranty on concrete surface 
coating, a 5-year epoxy performance warranty and a 5-year materials and workmanship pavement 
warranty.  
  
   5.00 % DBE participation required 
  
      Bidder                           As-Submitted     As-Checked 
                                    
Ace-Saginaw Paving Company           $5,789,507.16       Same        1 ** 
Ajax Paving Industries, Inc.           $5,998,607.49       Same         2 
  
Total Number of Bidders: 2 
                                  
  

2. Letting of October 1, 2021                                              
Letting Call: 2110 003                    Low Bid:  $4,876,667.11 
Project: NH 66013-123247-2, ETC                 Engineer Estimate: $3,646,093.65 
Local Agreement:                         Pct Over/Under Estimate: 33.75 % 
Start Date: 10 days after award  
Completion Date: October 28, 2022 

  



 

Page 2 of 7 
 

  
Bridge rehabilitation including deck replacement, substructure repairs, scour countermeasures, beam 
end repairs, steel cleaning and coating and approach work on M-64 over Floodwood River, US-141 
over East Branch Net River and US-45 over Roselawn Creek, Iron and Ontonagon Counties.  This 
project includes a 2-year bridge coating warranty.  
  
   4.00 % DBE participation required 
  
      Bidder                           As-Submitted       As-Checked 
                                    
Hebert Construction Co.             $4,876,667.11       Same          1 ** 
Zenith Tech, Inc.                    $5,314,030.83        Same           2 
  
Total Number of Bidders: 2 
                                  

3. Letting of October 1, 2021                                              
Letting Call: 2110 008                    Low Bid:  $1,125,246.75 
Project: NH  31051-204761                 Engineer Estimate: $726,423.25 
Local Agreement:                         Pct Over/Under Estimate: 54.90 % 
Start Date: April 18, 2022 
Completion Date: December 16, 2022 
  
Installation of overheight vehicle detection and notification at the Portage Lake Lift Bridge on US-41 and 
M-26 in the cities of Houghton and Hancock, Houghton County.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
J. Ranck Electric, Inc.              $1,125,246.75        Same           1 ** 
  
Total Number of Bidders: 1 
                                  

4. Letting of October 1, 2021                                              
Letting Call: 2110 013                   Low Bid:  $2,123,282.93 
Project: NH  13073-200914                Engineer Estimate: $1,904,410.40 
Local Agreement:                         Pct Over/Under Estimate: 11.49 % 
Start Date: March 21, 2022 
Completion Date: August 26, 2022 
  
Bridge rehabilitation including concrete deep overlay, deck patching, joint replacement, beam end 
repair, pin and hanger replacement, partial painting and approach work on I-69 at 3 bridges, Calhoun 
County.  This project includes a 2-year warranty on concrete surface coating.  
  
   5.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Davis Construction, Inc.           $2,123,282.93       Same           1 ** 
Milbocker and Sons, Inc.            $2,650,341.69       Same           2 
Anlaan Corporation                    $2,733,729.85       Same           3 
C. A. Hull Co., Inc.                 $2,926,605.82       Same           4 
Grand River Construction, Inc.      $2,998,224.54       Same           5 
  
Total Number of Bidders: 5 
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5. Letting of October 1, 2021                                              

Letting Call: 2110 014                    Low Bid:  $2,658,958.98 
Project: HSIP  50013-201987               Engineer Estimate: $2,026,463.24 
Local Agreement:                         Pct Over/Under Estimate: 31.21 % 
Start Date: April 15, 2022 
Completion Date: July 15, 2022 
  
9.27 mi of high tension cable barrier and guardrail installation along M-53 from 18 Mile Road to 27 Mile 
Road in the cities of Sterling Heights and Utica, Macomb County.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Action Traffic Maintenance, Inc.     $2,658,958.98      Same           1 ** 
RMD Holdings, Ltd.                   $2,704,346.23       Same           2 
J. Ranck Electric, Inc.              $2,905,111.58       Same           3 
  
Total Number of Bidders: 3 
                                  

6. Letting of October 1, 2021                                              
Letting Call: 2110 029                    Low Bid:  $2,724,691.49 
Project: IM  49025-208901                Engineer Estimate: $1,773,190.75 
Local Agreement:                                   Pct Over/Under Estimate: 53.66 % 
Start Date: 10 days after award  
Completion Date: October 14, 2022 
  
Bridge rehabilitation including concrete deep overlay, expansion joint and deck drain replacement, 
partial painting, substructure patching, and approach work on I-75 northbound over the Pine River, 
Mackinac County.  
  
   3.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Hebert Construction Co.             $2,724,691.49       Same           1 ** 
Grand River Construction, Inc.     $2,757,202.95       Same           2 
Anlaan Corporation                    $3,312,117.96       Same           3 
C. A. Hull Co., Inc.                 $4,773,961.21       Same           4 
  
Total Number of Bidders: 4 
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7. Letting of October 1, 2021                                              
Letting Call: 2110 030                    Low Bid:  $2,881,522.70 
Project: CM  25091-127231                Engineer Estimate: $2,594,991.23 
Local Agreement: 20-5367                 Pct Over/Under Estimate: 11.04 % 
Start Date: April 18, 2022 
Completion Date: June 15, 2023 
  
0.40 mi of hot mix asphalt reconstruction and widening for center left turn lane, storm sewer, 
watermain, traffic signal and pavement markings on M-15 from Lexington Street to South Street and on 
Clark Street from Dayton Street to M-15 in the city of Davison, Genesee County.  This project includes 
a 5-year materials and workmanship pavement warranty.  
  
   7.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Zito Construction                     $2,881,522.70       Same           1 ** 
Dan's Excavating, Inc.               $3,018,432.69       Same           2 
L. A. Construction, Corp.            $3,071,823.48       Same           3 
Superior Contracting Group L.L.C.     $3,214,842.00       Same           4 
Fessler & Bowman, Inc.               $3,259,097.00       Same           5 
Springline Excavating, LLC            $3,432,634.82       Same           6 
  
Total Number of Bidders: 6 
                                  

8. Letting of October 1, 2021                                              
Letting Call: 2110 031                    Low Bid:  $1,247,956.02 
Project: HSIP  05021-132601               Engineer Estimate: $990,974.26 
Local Agreement:                         Pct Over/Under Estimate: 25.93 % 
Start Date: February 28, 2022 
Completion Date: June 17, 2022 
  
37.06 mi of lane departure mitigation including shoulder widening, sign upgrades, tree clearing, 
guardrail work and slope flattening on M-32 from Pearsall Road easterly to US-131, on US-131 from 
Lears Road south to M-32 and on M-32 from US-131 to the east Otsego County line, Antrim, 
Charlevoix, Emmet, and Otsego Counties.  
  
   6.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Elmer's Crane and Dozer, Inc.        $1,247,956.02      Same           1 ** 
Rieth-Riley Construction Co., Inc.    $1,706,870.75       Same           2 
  
Total Number of Bidders: 2 
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LOCAL AGENCY CONTRACTS 

  
9. Letting of October 1, 2021                                              

Letting Call: 2110 001                    Low Bid:  $2,149,112.31 
Project: MCS  41000-206101               Engineer Estimate: $1,600,497.25 
Local Agreement: 21-5344                 Pct Over/Under Estimate: 34.28 % 
Start Date: March 1, 2022 
Completion Date: September 30, 2022 
  
Bridge reconstruction with 12 inch prestressed concrete box beams and approach work on Main Street 
over Cedar Creek in the city of Cedar Springs, Kent County.  This is a Local Agency project.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Milbocker and Sons, Inc.             $2,149,112.31       Same           1 ** 
Grand River Construction, Inc.       $2,325,466.70       Same           2 
Hardman Construction, Inc.           $2,369,933.51       Same           3 
Davis Construction, Inc.             $2,406,868.12       Same           4 
Anlaan Corporation                    $2,559,040.00       Same           5 
  
Total Number of Bidders: 5 
                                  

10. Letting of October 1, 2021                                              
Letting Call: 2110 015                    Low Bid:  $644,933.79 
Project: HRRR  59000-210236               Engineer Estimate: $586,255.20 
Local Agreement: 21-5357                 Pct Over/Under Estimate: 10.01 % 
Start Date: May 31, 2022 
Completion Date: November 15, 2022 
  
1.59 mi of hot mix asphalt shoulder widening with rumble strips, guardrail, and recessed pavement 
markings on Sidney Road from the Montcalm Area Career Center easterly to M-66, Montcalm County.  
This is a Local Agency project.  
  
   4.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Central Asphalt, Inc.                $644,933.79       Same           1 ** 
C L Trucking & Excavating, LLC        $682,836.30      Same           2 
Michigan Paving and Materials Company  $700,269.15       Same           3 
Crawford Contracting, Inc.           $726,556.31       Same           4 
Wonsey Tree Service, Inc.            $744,643.29       Same           5 
Fessler & Bowman, Inc.               $793,000.00       Same           6 
Malley Construction, Inc.            $794,432.61       Same           7 
C & D Hughes, Inc.                    $814,103.97       Same           8 
Rieth-Riley Construction Co., Inc.   $823,275.00       Same           9 
  
Total Number of Bidders: 9 
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11. Letting of October 1, 2021                                              

Letting Call: 2110 032                    Low Bid:  $1,618,021.88 
Project: MCS  17000-209867               Engineer Estimate: $1,175,587.50 
Local Agreement: 21-5326                 Pct Over/Under Estimate: 37.64 % 
Start Date: June 6, 2022 
Completion Date: October 1, 2022 
  
Remove bridge and replace with 20-foot by 12-foot precast concrete culvert, guardrail and approach 
work on 6 Mile Road over Waiska River, Chippewa County.  This is a Local Agency project.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Payne & Dolan Inc.                  $1,618,021.88       Same           1 ** 
Elmer's Crane and Dozer, Inc.       $1,828,425.88       Same           2 
Bacco Construction Company            $1,854,094.58       Same           3 
Hebert Construction Co.             $1,866,324.20       Same           4 
Anlaan Corporation                    $1,968,148.00       Same           5 
  
Total Number of Bidders: 5 
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OFFICE OF RAIL 

  
12. Letting of October 1, 2021                                              

Letting Call: 2110 041                    Low Bid:  $32,854,455.60 
Project: N/A  38000-204744-2              Engineer Estimate: $21,252,194.27 
Local Agreement:                         Pct Over/Under Estimate: 54.59 % 
Start Date: March 7, 2022 
Completion Date: September 30, 2024 
  
0.3 mi of road reconstruction/rehabilitation on Mechanic Street, Jackson Street, Blackstone Street, and 
Van Buren Street in coordination with railroad bridge replacement over Mechanic Street and Jackson 
Street with retaining walls, Amtrak Michigan Line track work with grade raise, municipal utility 
relocation, and maintaining traffic in the city of Jackson, Jackson County.  Only shortlisted contractors 
are eligible to bid on this project.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted      As-Checked 
                                    
Anlaan Corporation                    $32,854,473.80     $32,854,455.60  1 ** 
Kiewit Infrastructure Co.            $35,357,725.97       Same                2 
C. A. Hull Co., Inc.                 $48,966,118.20       Same                  3 
  
Total Number of Bidders: 3 
                             

On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low 
bidder.  I approve the project described in this agenda and authorize the award by the responsible 
management staff of MDOT to the extent authorized by and in accordance with the December 14, 1983, 
resolution of the State Transportation Commission and the Director’s delegation memorandum of  
April 7, 2021. 

      Respectfully submitted, 

       

      Paul C. Ajegba, P.E. 
      Director 
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EXHIBIT A-3 
 

            INFORMATION FOR MICHIGAN STATE 
 
     TRANSPORTATION COMMISSION 

 
       November 4, 2021 

 
The following project information is being provided for informational purposes, as requested by the State 
Transportation Commission 
 
                                          

   LOCAL AGENCY CONTRACT 
  
1. Letting of October 1, 2021                                              

Letting Call: 2110 223                     Low Bid:  $73,967.40 
Project: STL  48000-206198                 Engineer Estimate: $79,455.34 
Local Agreement: 21-5273                  Pct Over/Under Estimate: -6.91 % 
Start Date: 10 days after award  
Completion Date: October 15, 2022 
  
Application of pavement markings on various routes, Luce County.  This is a Local Agency project.  
  
   0.00 % DBE participation required 
  
      Bidder                            As-Submitted      As-Checked 
                                    
P.K. Contracting, LLC                  $73,967.40        Same     1 ** 
  
Total Number of Bidders: 1 

 
These project(s), for which the bid is under Five Hundred Thousand Dollars ($500,000) and has less than two 
(2) bidders or is a low bid rejection or have other bid issues, are being submitted for informational purposes.  
The contract(s) for these project(s) will, at the Director’s discretion, be processed and awarded to the low 
bidder.  I approve the project(s) described in this agenda and authorize the award by the responsible 
management staff of MDOT to the extent authorized by and in accordance with the December 14, 1983, 
resolution of the State Transportation Commission and the Director’s delegation memorandum April 7, 2021. 
 

Respectfully submitted, 
 

             

       Paul C. Ajegba P.E. 
       Director 



EXHIBIT B

Department Projects

Items to the Commission - November 04, 2021

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease

Total 

Percent

$5,553,382.93 $6,316,811.94 $763,429.01 13.75%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by MDOT (M) 

or Consultant (C) Reason for Additional Project Costs

1 Southwest 13033 209784
0.55 mi of upgrade of existing region with LED luminaires onI-194 at 

Dickman Road in the city of Battle Creek, Calhoun County.

Wright Electric 

Company, Inc. 
$23,447.50 $28,961.00 $5,513.50 23.51% 4/15/2021 4/30/2021 4/15/2021 6/10/2021 M

Reason #1: CM #1 added item Mobile Attenuator. This item was added for protection of construction 

workers and to be in accordance with 12SP-812A-02 indicating the use of mobile attenuators for aerial 

operations which improves project safety. 

Reason 1 accounts for $4,365.00, or 79% of the total increase to the project costs.

2 North 69031 201999

5.58 mi of safety improvements including tree clearing, culvert 

extensions and slope flattening on I-75 from Marlette Road northerly to I-

75 Business Loop in the city of Gaylord, Otsego County.

M & M Excavating 

Company 
$813,593.95 $956,774.48 $143,180.53 17.60% 9/8/2020 11/6/2020 11/6/2020 7/29/2021 M

Reason #1: CM #4 increased item Slope Restoration, Type A.  The earth disturbance impacts related 

to performing the clearing for this project were difficult to quantify during design since clearing was 

paid for by the station. The varying areas cleared per station based on the offsets given in the project 

log led to greater areas needing restoration than anticipated.

Reason 1 accounts for $97,101.00, or 68% of the total increase to the project costs.

3 Southwest 13045 204935

Construction of new pedestrian bridge including removal of deficient 

sidewalk and approach work over the Kalamazoo Rive rat M-227 in the 

city of Marshall, Calhoun County.

Davis 

Construction, Inc. 
$687,070.54 $808,731.98 $121,661.44 17.71% 3/9/2020 5/14/2021 5/14/2021 7/1/2021 C

Reason #1: CM #2 added item Force Account Obstruction Removal.  An obstruction was discovered 

that was in line with the piles and sheeting.  The obstruction had to be removed due to the bridge 

being prefabricated, having an unchangeable length and orientation.

Reason 1 accounts for $84,845.54, or 70% of the total increase to the project costs.

4 Grand 53033 123206

3.74 mi of hot mix asphalt cold milling and resurfacing, aggregate base, 

drainage and pavement markings on US-31 from US-10 north to Sugar 

Grove Road, Mason County.

Rieth-Riley 

Construction Co., 

Inc. 

$2,368,227.89 $2,679,123.47 $310,895.58 13.13% 3/9/2020 6/1/2021 9/9/2020 8/19/2021 M

Reason #1:  CM #14 increased items HMA Approach ($115,288.92),  Slope Restoration, Type B 

($75,807.28), and HMA, 4E1 ($32,899.64). The plan quantities for both items were underestimated 

during design and additional quantities were needed to complete the project.

Reason 1 accounts for $223,995.84, or 72% of the total increase to the project costs.

5 Bay 18021 201357

8.40 mi of hot mix asphalt cold milling and resurfacing, drainage and 

guardrail upgrades on US-10 from just west of the Clare/Osceola county 

line easterly to just west of Ludington Drive, Clare and Osceola Counties. 

Rieth-Riley 

Construction Co., 

Inc. 

$1,661,043.05 $1,843,221.01 $182,177.96 10.97% 7/22/2019 7/11/2020 7/11/2020 8/26/2021 M

Reason #1:  CM #13 increased items Cold Milling HMA Surface ($5,320.33) and HMA, 5E1 

($132,742.89).  These items were increased because additional quantities were needed to complete 

the project.

Reason 1 accounts for $138,063.22, or 76% of the total increase to the project costs.

Number of ProjectsOver 10% (5 Total)

Total Over the Original Cost (All MDOT)
Total Over the Original Cost 

(MDOT/MDOT)
Total Over the Original Cost (MDOT/Cons)

$763,429.01 $641,767.57 $121,661.44 

1



EXHIBIT B

Local Projects

Items to the Commission - November 04, 2021

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease
Total Percent

$12,225,234.68 $17,288,189.20 $5,062,954.52 41.41%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by Local (L) 

or Consultant (C) Reason for Additional Project Costs

1 University 33000 130436

2.41 mi of road widening for paved shoulders and hot mix 

asphalt resurfacing, grading, concrete curb and gutter, 

drainage and pavement markings on Jolly Road from Dobie 

Road to Meridian Road, Ingham County.

Hoffman Bros., Inc. $2,234,223.13 $2,519,129.40 $284,906.27 12.75% 2/20/2018 7/24/2020 10/22/2018 3/4/2021 L

Reason #1: CM #3 increased item Aggregate Base, Salv, 9 inch ($28,980.75) and Subbase, CIP ($30,669.76).  

Additional quantities of these items were needed to achieve the required planned width.

Reason #2: CM #3 added items Cold Milling HMA Surface, Modified ($5,403.42), Detectable Warning Surface, Cast 

Iron ($6,039.60), and HMA, LVSP ($32,664.00). The condition of the existing pavement at a number of 

intersections was more deteriorated than noted during the design phase of the project.  Ingham County Road 

Commission elected to add additional work to address this during construction.  These items were paid 100% by 

Ingham County Road Commission.

Reason #3:  CM #3 added item Cold Milling HMA Surface, Modified ($10,984.11). The condition of the existing 

pavement at a number of intersections was more deteriorated than noted during the design phase of the project.

Reason #4:  CM #4 increased and decreased item HMA LVSP totaling $65,323.64.   HMA resurfacing was 

extended due to poor pavement conditions found at Dobie Road and Meridian Road.

Reasons 1-4 account for $180,065.28, or 63% of the total increase to the project costs.

2 Metro 82000 132679

Bridge rehabilitation including deck overlay, painting, barrier, 

approach reconstruction, guardrail, hot mix asphalt resurfacing 

and pavement marking on Dix Toledo Road over Allen Road 

and Pennsylvania Road, Wayne County.
 C. A. Hull Co., Inc. 

$3,591,083.61 $7,364,165.93 $3,773,082.32 105.07% 6/5/2018 5/15/2020 1/14/2020 6/10/2021 C

Reason #1: CM #10 added items Scarifying Modified ($30.28), Adhesive Anchoring of Vertical Bar, ½” ($20.26), 

Adhesive Anchoring of Vertical Bar, ¾” ($1,920.00), Bridge Railing, Aesthetic Parapet Tube ($43,350.00), Hand 

Chipping Deep ($11,250.00), Reinforcement, Steel, Epoxy Coated ($21,649.92). The delamination percentage of 

each bridge deck was far greater than originally designed requiring the scope of the project to change.  These items 

were 100% paid by Wayne County Road Commission. 

Reason #2: CM #10 added items Contractor Staking ($5,000.00), Shear Developers ($53,760.00), Shear 

Developers ($39,468.00), Structures, Rehab, Rem Portions ($300,000.00), Structures, Rehab, Rem Portions 

($225,000.00), Superstructure Conc, Night Casting ($222,075.00), Supstr Conc, Form, Fin, and Cure, Night Cast 

($455,500.00), Supstr Conc, Form, Fin, and Cure, Night Cast ($357,000.00),  Top Flanges and Beam Ends, Clean 

and Coat ($28,125.00), and Structures, Rehab, Rem Portions Adjustment (-$64,600.00) . The delamination 

percentage of each bridge deck was far greater than originally designed requiring the scope of the project to 

change.

Reason #3: CM #21 added item Str Steel, Retrofit, Furn, F Erect-Pennsylvania ($318,291.00).  The H-bearings and 

beam ends at Pennsylvania Road had a substantial amount of pack rust, corrosion, and section loss. Exploratory 

blasting was performed to allow for assessment of section loss and overall condition of the bearings/beam ends. 

The bearings were found to have substantial section loss; 100% in some areas and need to be replaced.

Reason #4: CM #28 added item Additional Elastomeric Bearing Fabrication Cost ($3,032.62), Additional Rocker 

Bearing Fabrication Cost ($10,270.11), Bearing Replacement Pennsylvania ($78,453.60), Weld Testing 

($2,500.00), and Str Steel, Retrofit, Furn, F Erect-Post Blasting ($77,765.00). During blasting efforts for the 

preparation of painting, additional structural steel repairs were identified and bearing replacements were deemed 

necessary. The condition of the existing structural steel could not withstand to blasting efforts and exhibited severe 

section loss requiring additional work.

Reason #5: CM #28 added items Heating and Housing-Welding ($86,450.00) and Re-Mobilization $198,372.50). 

During blasting efforts for the preparation of painting, additional structural steel repairs were identified and bearing 

replacements were deemed necessary. The condition of the existing structural steel could not withstand to blasting 

efforts and exhibited severe section loss requiring additional work. These items were 100% paid by Wayne County 

Road Commission.

Reasons 1-5 account for $2,474,683.29, or 66% of the total increase to the project costs.

3 University 47093 128441

2.69 mi of hot mix asphalt shared use path along Lemen Road 

from 8 Mile Road to 9 Mile Road and on M-36 from 9 Mile 

Road to the Lakelands Trail, Livingston County. 

Fonson Company, 

Inc. 
$1,341,752.16 $1,614,137.69 $272,385.53 20.30% 10/1/2019 9/30/2020 9/22/2020 6/10/2021 C

Reason #1: CM #3 increased items High Performance Biaxial Geogrid ($8,134.56), Geotextile, Separator 

($2,355.60), and Subgrade Undercutting, Type II ($13,076.00).  CM #4 increased items High Performance Biaxial 

Geogrid ($8,043.84), Geotextile, Separator ($4,220.45), and Subgrade Undercutting, Type II ($26,250.00).  CM #5 

added items Subgrade Undercut, Special ($23,127.84) and Tri-Axial GeoGrid, Special ($11,882.07).  CM #6 

increased items Shared use Path, Aggregate ($45,000.00) and Slope Restoration, Type B ($55,319.40).  These 

increases were due to soft and unstable soil conditions found during construction.  Upon evaluation the soils were 

removed, the GeoGrid and GeoTextile were placed under the Aggregate to stabilize the Trail.  Original plan 

quantities for soil removal and restoration of pathway and shoulders were setup for one side but both sides of the 

path and ditch areas required restoration.

Reason 1 accounts for $197,409.76, or 72% of the total increase to the project costs.

4 Metro 63000 203646

0.40 mi of hot mix asphalt pulverizing and resurfacing, storm 

sewer, concrete curb, gutter and sidewalk and pavement 

markings on Franklin Road from Northwestern Highway (M-10) 

to the north city limits in the city of Southfield, Oakland County.

Pamar Enterprises, 

Inc. 
$904,440.48 $1,009,864.82 $105,424.34 11.66% 5/20/2020 11/1/2020 9/25/2020 7/8/2021 C

Reason #1: CM #1 and CM #2 increased item Aggregate Base, Mod CM 1($9,800.00) CM 2($29,969.20). The road 

was to be constructed with existing pulverized pavement as an aggregate base and supplemented with Aggregate 

Base if there was not adequate pulverized material available for the required cross section which there was not.  

Reason #2: CM #1 increased item Subgrade Undercutting, Type II, Modified ($9,900.00) and CM #2 increased item 

Turf Establishment ($21,687.59).  These items were increased because more quantities were needed to complete 

the project. 

Reasons 1&2 account for $71,356.79, or 68% of the total increase to the project costs.

$4,552,222.84 

Total Over the Original Cost (Local/Cons)Total Over the Original Cost (All  Local)

$5,062,954.52 

Number of Projects Over 10% (9 Total)

Total Over the Original Cost          

(Local/Local)

$510,731.68
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EXHIBIT B

Local Projects

Items to the Commission - November 04, 2021

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease
Total Percent

$12,225,234.68 $17,288,189.20 $5,062,954.52 41.41%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by Local (L) 

or Consultant (C) Reason for Additional Project Costs

Number of Projects Over 10% (9 Total)

5 Metro 63000 205938

1.00 mi of hot mix asphalt rubbilization and surfacing, concrete 

driveway, curb, gutter, sidewalk and ramps, guardrail, drainage 

and pavement markings on West Nine Mile Road from Inkster 

Road to Beech Road in the city of Southfield, Oakland County. 

Fonson Company, 

Inc. 
$2,010,459.09 $2,255,578.39 $245,119.30 12.19% 12/6/2019 5/21/2021 9/2/2020 7/22/2021 C

Reason #1: CM #1 added item Aggregate Base, 14 inch, Modified ($33,716.75).  This item was needed to bring the 

aggregate base up to the proper grade before the placement of asphalt.  The soil borings taken at the design 

phase, were not reflective of what was found once the area was milled during construction.

Reason #2: CM #3 added item Steel Sheet Piling, Permanent ($52,056.00). This item was needed to stabilize the 

slope at the Rouge River streambank.  Significant erosion on the east side of the culvert headwall for about 30 Ft 

had eroded into the river.  To preserve and extend the life of the new road, 30 linear feet of steel sheet piling was 

driven to a depth of approximately 30 feet. 

Reason #3: CM #5 increased item HMA Surface, Rem ($51,531.45).  This item was increased to account for the 

amount of HMA that had to be removed from the south side of 9 Mile over the rubblized sections of pavement. The 

plans inadvertently left out the HMA Surface removal item where the plans detailed rubblized pavement sections.

Reason #4: CM #6 increased item Aggregate, Filler ($43,236.64).  This item was increased in order to bring the 

elevation up to meet the proposed grades of the eastbound lanes of the roadway.  The rubblizing was expected to 

provide added material to the subbase, however, due to the soils beneath, the rubblizing process actually pushed 

the existing concrete base further into the clay grade, leaving the subbase low, requiring an additional amount of 

material to be placed to achieve the propose cross section/elevation of the base material.

Reasons 1-4 account for $180,540.84, or 74% of the total increase to the project costs.

6 Grand 41000 130566
Installation of cellular modems on Market Avenue at 96 

Locations in the city of Grand Rapids, Kent County. 

Strain Electric 

Company 
$124,447.98 $204,680.00 $80,232.02 64.47% 1/25/2021 4/30/2021 4/23/2021 7/29/2021 C

Reason #1: CM #1 added items Cellular Modem, TS, 4G, Modified ($75,240.00) and Minor Traffic, Adjust 

($5,000.00).  Due to bid savings on the contract, the City of Grand Rapids added 66 additional modems to upgrade 

the City’s signal system.

Reason 1 accounts for $80,240.00, or 100% of the total increase to the project costs.

7 University 38000 130205

0.72 mi of hot mix asphalt cold milling and resurfacing, cold-in-

place recycling, shoulder widening and pavement markings on 

Springport Road from County Farm Road to Rives Junction 

Road, Jackson County.

Rieth-Riley 

Construction Co., 

Inc. 

$343,344.04 $438,588.96 $95,244.92 27.74% 9/12/2020 11/15/2020 11/17/2020 7/1/2021 L

Reason #1: CM #4 increased items Embankment, CIP ($3,600.00), HMA, 4E3 ($46,028.65), Shoulder, CI II 

($17,345.25), and Slope Restoration, Type B ($24,782.50). Following the cold-in-place recycling process, it was 

found that wedging was required in order to provide sufficient ride quality. During the design process, soil borings 

were taken every 500', alternating between the Northbound and Southbound lanes, and did not indicate that any 

deficiencies were present underneath the existing pavement.  Additional earthwork quantities were also added due 

to the raising of the pavement surface.

Reason 1 accounts for $91,756.40, or 96% of the total increase to the project costs.

8 Southwest 13000 130192

2.89 mi of hot mix asphalt base crushing, shaping and 

resurfacing, clearing, earthwork, guardrail and pavement 

markings on N Drive North from McAllister Road eastward to 

12 Mile Road, Calhoun County.

Lakeland Asphalt 

Corporation 
$1,067,441.31 $1,198,021.80 $130,580.49 12.23% 3/19/2020 8/21/2020 7/8/2020 7/22/2021 L

Reason #1: CM #1 increased items Aggregate Base ($28,227.71), HMA, 4E1 ($26,398.98), and Subgrade 

Undercutting, Type II ($29,849.50).  More soft/damaged spots were identified in the base course than planned on 

and the underlying materials had to be cut out and removed.

Reason 1 accounts for $84,476.19, or 65% of the total increase to the project costs.

9 Southwest 11000 206268

0.52 mi of hot mix asphalt pavement removal and resurfacing, 

culvert replacement, trenching, guardrail and pavement 

marking on Marquette Woods Road from Roosevelt Road to 

Cleveland Avenue, Berrien County. 

Hoffman Bros., Inc. $608,042.88 $684,022.21 $75,979.33 12.50% 10/1/2020 11/20/2020 11/20/2020 8/12/2021 C

Reason #1:  CM #2 added item Negotiated Force Account Emergency Repair to Water Main.  On October 26, 

2020, a 24" watermain burst overnight washing approximately 1,000 CYDs of material into a nearby stream.  The 

water main had to be repaired and the site had to be cleaned up before resuming work on the project.  This item 

was 100% paid by the Local Agency Berrien County Road Commission.  

Reason 1 accounts for $75,000.00, or 99% of the total increase to the project costs.

3



Current Summary of MDOT Projects

Current Month, September 2021 $23,415,128.20 $23,604,125.90 0.81%

August 2021 $17,725,006.03 $17,738,344.58 0.08%

July 2021 $58,008,010.66 $59,187,871.04 2.03%

2021 Fiscal Year $848,414,701.01 $862,053,022.98 1.61%

Summary of MDOT Projects To Date

2009 $726,981,046.84 $750,956,601.62 3.30%

2010 $615,818,269.64 $615,142,561.83 -0.11%

2011 $833,072,906.02 $842,999,015.92 1.19%

2012 $771,130,483.23 $768,530,401.94 -0.34%

2013 $1,127,211,347.22 $1,139,133,968.99 1.06%

2014 $645,898,553.12 $649,413,716.71 0.54%

2015 $709,329,893.84 $712,559,685.99 0.46%

2016 $690,303,760.44 $704,409,643.58 2.04%

2017 $865,144,563.78 $862,462,531.03 -0.31%

2018 $625,072,360.55 $634,821,481.36 1.56%

2019 $1,116,644,266.64 $1,116,217,220.06 -0.04%

2020 $827,434,317.54 $831,112,832.97 0.44%

2021 $593,177,147.99 $597,549,483.65 0.74%

Calendar

Year

Original Contract 

Cost

Final

Contract Cost
Percent Difference

Percent Difference

Performance Matrix:  Comparison of Original Contract Costs and Final Contract Costs

Time Period
Original Contract 

Cost
Final Contract Cost
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MDOT
CONSTRUCTION PROJECTS FINALED IN JULY 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%
# of Jobs Under

58,008,010.66 59,187,871.04 1,179,860.38 2.03% 2 9

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

Bay 7/22/2021 ST        29022     204385A      $2,221,469.03 $2,041,436.39 (180,032.64) -8.10% 7/9/2020 10/9/2020 9/3/2020 -36 M Shaun Bates-Mt Pleasant TSC

Bay 7/22/2021 M         56032     201388A      $1,886,851.39 $1,683,685.04 (203,166.35) -10.77% 7/13/2020 9/14/2020 9/14/2020 0 M Shaun Bates-Mt Pleasant TSC

Bay 7/22/2021 NH        29031     208861A      $836,307.37 $680,315.40 (155,991.97) -18.65% 9/15/2020 10/20/2020 10/20/2020 0 M Shaun Bates-Mt Pleasant TSC

Grand 7/1/2021 M         62031     204754A      $837,172.81 $919,681.24 82,508.43 9.86% 7/15/2019 5/15/2020 5/15/2020 0 C Kevin McReynolds - Cadillac TSC

Grand 7/8/2021 NH        41132     117992A      $26,408,750.13 $27,893,515.27 1,484,765.14 5.62% 3/19/2018 11/16/2020 8/31/2020 -77 M Kara Stein-Grand Rapids TSC

Metro 7/8/2021 GF15      82072     128403A      $175,200.00 $159,953.74 (15,246.26) -8.70% 4/14/2020 7/15/2020 7/15/2020 0 M Mohammed Azam - Detroit TSC

Metro 7/8/2021 HSIP      82211     207404A      $248,621.22 $254,975.36 6,354.14 2.56% 9/21/2019 11/15/2019 11/15/2019 0 M Steve Galindo - Detroit TSC

Metro 7/22/2021 HSIP      82111     210125A      $245,124.46 $228,574.42 (16,550.04) -6.75% 9/19/2020 11/15/2020 11/10/2020 -5 M Steve Galindo - Detroit TSC

North 7/22/2021 NH        72014     113455A      $12,895,245.29 $12,812,498.60 (82,746.69) -0.64% 4/13/2020 10/2/2020 9/29/2020 -3 M Brad Swanson-Gaylord TSC

North 7/29/2021 HSIP      69013     201999A      $813,593.95 $956,774.48 143,180.53 17.60% * 9/8/2020 11/6/2020 11/6/2020 0 M Brad Swanson-Gaylord TSC

Southwest 7/1/2021 M         13045     204935A      $687,070.54 $808,731.98 121,661.44 17.71% * 3/9/2020 5/14/2021 5/14/2021 0 C Greg Finnila-Marshall TSC

Southwest 7/15/2021 NH        39022     206566A      $5,433,463.70 $5,239,317.15 (194,146.55) -3.57% 5/18/2020 11/14/2020 11/14/2020 0 C Andy Stamm-Southwest Region

Southwest 7/1/2021 M         78021     210215A      $1,155,537.39 $1,140,619.89 (14,917.50) -1.29% 9/9/2020 10/23/2020 10/21/2020 -2 M Greg Finnila-Marshall TSC

Southwest 7/1/2021 NH        13032     129143A      $1,540,432.87 $1,559,698.44 19,265.57 1.25% 5/7/2018 9/5/2019 9/5/2019 0 M Andris Strupulis-Marshall TSCXXX19

University 7/8/2021 M         19043     211093A      $148,540.05 $139,477.67 (9,062.38) -6.10% 2/1/2021 4/30/2021 3/23/2021 -38 C Jason Early-Lansing TSC

University 7/1/2021 STG       23092     125597A      $2,474,630.46 $2,668,615.97 193,985.51 7.84% 9/24/2018 4/15/2021 4/7/2021 -8 M Jason Early-Lansing TSC

Final

All MDOT Proj $59,187,871.04 2.03%

MDOT Des. $52,080,663.00 2.32%

Cons. Designed $7,107,208.04 0.01%

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$58,008,010.66 

960.94 1,178,899.44

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$7,106,247.10 $50,901,763.56

Total Over the Original Cost Total Over the Original Cost

Over/Under %

1,179,860.38 

MDOT/Cons. $7,106,247.10

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(16 Total)

Original

$58,008,010.66

$50,901,763.56
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JULY 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

28,275,504.12 28,381,428.13 105,924.01 0.37% 5 18

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

7/1/2021 CMG       82000     202825A      $1,686,618.56 $1,692,801.93 6,183.37 0.37% 7/31/2019 L
7/1/2021 HSIP      25000     130885A      $115,582.33 $120,553.83 4,971.50 4.30% 9/5/2019 C
7/1/2021 HSIP      25609     130891A      $118,315.58 $120,335.03 2,019.45 1.71% 9/5/2019 C
7/1/2021 HSIP      25609     130902A      $162,367.84 $150,133.34 (12,234.50) -7.54% 9/5/2019 C
7/1/2021 STL       64000     206373A      $262,740.58 $242,823.25 (19,917.33) -7.58% 8/3/2020 C
7/1/2021 MCS       82000     202414A      $487,704.15 $492,776.38 5,072.23 1.04% 3/18/2020 C
7/1/2021 STL       57000     206182A      $1,786,714.95 $1,762,628.19 (24,086.76) -1.35% 6/1/2020 C
7/1/2021 STUL      38000     130205A      $343,344.04 $438,588.96 95,244.92 27.74% * 9/12/2020 L
7/8/2021 STL       76555     129922A      $486,903.50 $529,677.77 42,774.27 8.78% 7/10/2018 C
7/8/2021 STU       63000     203646A      $904,440.48 $1,009,864.82 105,424.34 11.66% * 5/20/2020 C
7/8/2021 STL       41000     130580A      $1,458,972.99 $1,473,340.50 14,367.51 0.98% 6/1/2020 L
7/8/2021 STL       58000     133381A      $395,034.94 $390,007.51 (5,027.43) -1.27% 8/5/2019 L
7/8/2021 STU       58000     203654A      $265,472.37 $240,798.38 (24,673.99) -9.29% 8/5/2019 L
7/8/2021 STU       58115     133374A      $482,216.00 $468,503.70 (13,712.30) -2.84% 8/5/2019 L
7/8/2021 STU       58115     133376A      $369,257.48 $395,503.06 26,245.58 7.11% 8/5/2019 L
7/8/2021 STL       58115     133382A      $424,427.92 $412,148.36 (12,279.56) -2.89% 8/5/2019 L

7/15/2021 STRH      03000     202336A      $85,473.66 $68,150.39 (17,323.27) -20.27% 6/19/2019 L
7/15/2021 STRH      03000     202338A      $293,663.10 $277,974.60 (15,688.50) -5.34% 6/19/2019 L
7/15/2021 HIPU      25000     130644A      $617,066.65 $465,726.29 (151,340.36) -24.53% 4/13/2020 C
7/15/2021 STU       25000     130645A      $1,225,017.31 $1,151,329.75 (73,687.56) -6.02% 4/13/2020 C
7/15/2021 STU       82000     203594A      $1,204,863.86 $1,206,654.63 1,790.77 0.15% 6/29/2020 C
7/15/2021 MCS       82000     206353A      $2,819,607.29 $2,718,518.61 (101,088.68) -3.59% 6/22/2020 C
7/15/2021 STU       81000     203422A      $1,468,388.00 $1,485,194.43 16,806.43 1.14% 7/15/2019 C
7/15/2021 BRT       77147     126636A      $1,258,086.21 $1,244,831.77 (13,254.44) -1.05% 8/26/2019 L
7/22/2021 STU       25000     130630A      $1,110,655.00 $1,016,071.34 (94,583.66) -8.52% 6/12/2020 C

LOCAL PROJECTS FINALED 

THIS MONTH  (34 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JULY 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

28,275,504.12 28,381,428.13 105,924.01 0.37% 5 18

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (34 Total)

7/22/2021 STU       63000     205938A      $2,010,459.09 $2,255,578.39 245,119.30 12.19% * 12/6/2019 C
7/22/2021 HSIP      82000     207452A      $92,619.85 $87,444.57 (5,175.28) -5.59% 10/5/2020 C
7/22/2021 BHT       16000     133067A      $1,679,435.35 $1,708,735.97 29,300.62 1.74% 7/13/2020 C
7/22/2021 HRRR      39000     207249A      $812,291.30 $767,999.85 (44,291.45) -5.45% 6/2/2020 C
7/22/2021 STU       25000     207632A      $1,066,611.60 $1,003,650.23 (62,961.37) -5.90% 9/28/2020 L
7/22/2021 STU       25000     207662A      $426,483.25 $410,091.98 (16,391.27) -3.84% 9/28/2020 L
7/22/2021 STUL      13000     130192A      $1,067,441.31 $1,198,021.80 130,580.49 12.23% * 3/19/2020 L
7/29/2021 CM        41000     130566A      $124,447.98 $204,680.00 80,232.02 64.47% * 1/25/2021 C
7/29/2021 STL       13000     206748A      $1,162,779.60 $1,170,288.52 7,508.92 0.65% 6/24/2020 L
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Original 
Amount,

$58,008,010.66

Final 
Project 
Cost, 
2.03% 

Original 
Amount, 

$50,901,763.56

Final 
Project 
Cost, 
2.32%
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Percentage Over/Under Original Contract Amount

MDOT Construction Projects Finaled
July 2021

All MDOT Projects

MDOT Designed

Consultant Designed

Original
Amount,

$7,106,247.10

Final
Amount,
0.01%
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MDOT
CONSTRUCTION PROJECTS FINALED IN AUGUST 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
17,725,006.03 17,738,344.58 13,338.55 0.08% 2 9

Region Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

Bay 8/26/2021 NH        18011     204387A      $1,480,811.28 $1,442,367.78 (38,443.50) -2.60% 9/9/2020 11/21/2020 11/21/2020 0 M Shaun Bates-Mt Pleasant TSC

Bay 8/26/2021 M         18021     201357A      $1,661,043.05 $1,843,221.01 182,177.96 10.97% * 7/22/2019 7/11/2020 7/11/2020 0 M Shaun Bates-Mt Pleasant TSC

Bay 8/26/2021 ST        26000     204816A      $1,059,684.42 $1,118,999.34 59,314.92 5.60% 9/9/2020 10/29/2020 10/29/2020 0 M Dave Pettersch-Gladwin CRC

Bay 8/26/2021 NH        37014     201354A      $4,764,867.29 $4,686,080.48 (78,786.81) -1.65% 9/9/2019 7/16/2020 7/9/2020 -7 M Shaun Bates-Mt Pleasant TSC

Bay 8/12/2021 HSIP      73000     211142A      $340,982.40 $342,931.28 1,948.88 0.57% 3/25/2021 7/2/2021 4/14/2021 -79 M Armando Lopez - Bay Region Office

Grand 8/12/2021 M         03071     128174A      $849,876.64 $856,917.45 7,040.81 0.83% 6/1/2020 11/15/2020 11/15/2020 0 M Jeremy Lynn - Rowe, Inc

Grand 8/12/2021 NH        41000     200162A      $1,714,638.09 $1,587,458.03 (127,180.06) -7.42% 6/18/2020 11/15/2020 10/21/2020 -25 C Mike Roberts - Rowe Professional Services Company

Grand 8/19/2021 NH        53033     123206A      $2,368,227.89 $2,679,123.47 310,895.58 13.13% * 3/9/2020 6/1/2021 9/9/2020 -265 M Gregg Zack - Muskegon TSC

Metro 8/5/2021 HSIP      50000     200233A      $133,634.80 $119,266.62 (14,368.18) -10.75% 8/13/2018 9/19/2020 9/19/2020 0 C Scott Singer-Macomb TSC

Metro 8/5/2021 HSIP      50051     120477A      $300,067.25 $275,497.10 (24,570.15) -8.19% 8/13/2018 9/19/2020 9/19/2020 0 M Scott Singer-Macomb TSC

Metro 8/12/2021 ST        63000     201933A      $193,324.50 $190,685.67 (2,638.83) -1.36% 7/24/2020 8/30/2020 8/18/2020 -12 M Lori Swanson - Oakland TSC

Metro 8/19/2021 M         63900     M71843       $769,057.25 $749,419.34 (19,637.91) -2.55% 10/2/2018 11/27/2019 11/25/2019 -2 M Mark Koskinen  AECOM

North 8/5/2021 ST        16021     204279A      $525,743.52 $475,817.22 (49,926.30) -9.50% 9/13/2020 10/14/2020 10/12/2020 -2 M Brad Swanson-Gaylord TSC

Superior 8/26/2021 ST        52000     211958A      $491,635.50 $491,635.50 0.00 0.00% 6/2/2021 8/20/2021 7/9/2021 -42 M Alan Anderson - Ishpeming TSC

Superior 8/19/2021 ST        52081     208386A      $1,071,412.15 $878,924.29 (192,487.86) -17.97% 5/27/2020 5/31/2021 8/21/2020 -283 M Alan Anderson - Ishpeming TSC

Final

All MDOT Proj $17,738,344.58 0.08%

MDOT Des. $16,031,619.93 0.98%

Cons. Designed $1,706,724.65 -7.66%

Over/Under %

13,338.55 

MDOT/Cons. $1,848,272.89

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(15 Total)

Original

$17,725,006.03

$15,876,733.14

(141,548.24)154,886.79

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$1,848,272.89 $15,876,733.14

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$17,725,006.03 
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LOCAL
CONSTRUCTION PROJECTS FINALED IN AUGUST 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

13,699,782.42 13,842,914.07 143,131.65 1.04% 1 6

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

8/5/2021 STL       09000     209419A      $731,524.36 $671,659.58 (59,864.78) -8.18% 6/15/2020 C
8/5/2021 TAUL      05031     201675A      $468,766.50 $437,783.70 (30,982.80) -6.61% 6/7/2019 C
8/5/2021 STUL      11000     206272A      $620,856.50 $541,658.55 (79,197.95) -12.76% 9/28/2020 C
8/5/2021 STL       38000     202737A      $1,625,396.35 $1,503,875.46 (121,520.89) -7.48% 5/31/2019 L

8/12/2021 BO        37000     133029A      $1,348,040.93 $1,389,581.46 41,540.53 3.08% 9/3/2019 C
8/12/2021 TAU       77031     201102A      $218,968.40 $222,449.13 3,480.73 1.59% 5/21/2019 C
8/12/2021 STUL      61000     130786A      $309,188.75 $312,915.07 3,726.32 1.21% 9/10/2018 C
8/12/2021 TA        82457     129411A      $639,482.13 $662,680.96 23,198.83 3.63% 6/18/2018 C
8/12/2021 STUL      11000     206268A      $608,042.88 $684,022.21 75,979.33 12.50% * 10/1/2020 C
8/12/2021 TAU       81000     204934A      $1,208,246.50 $1,266,800.17 58,553.67 4.85% 3/19/2020 C
8/12/2021 HSIP      38000     206924A      $179,696.60 $181,949.64 2,253.04 1.25% 10/5/2020 L
8/19/2021 MCS       44000     202388A      $222,927.70 $239,986.94 17,059.24 7.65% 7/2/2020 C
8/19/2021 HIPL      44000     202395A      $624,189.50 $634,221.68 10,032.18 1.61% 7/20/2020 C
8/19/2021 STL       75000     205583A      $238,196.50 $260,738.33 22,541.83 9.46% 9/21/2020 C
8/19/2021 STU       81000     203583A      $1,609,997.12 $1,729,878.64 119,881.52 7.45% 5/14/2020 C
8/26/2021 STU       39000     130824A      $1,554,788.97 $1,627,547.17 72,758.20 4.68% 4/22/2020 C
8/26/2021 CM        39000     131018A      $1,204,495.71 $1,197,744.51 (6,751.20) -0.56% 4/22/2020 C
8/26/2021 HRRR      22000     210341A      $286,977.02 $277,420.87 (9,556.15) -3.33% 6/2/2021 L

LOCAL PROJECTS FINALED 

THIS MONTH  (18 Total)

10



Original 
Amount,

$17,725,006.03

Final 
Project 
Cost, 
0.08% 

Original 
Amount, 

$15,876,733.14

Final 
Project 
Cost, 
0.98%
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Percentage Over/Under Original Contract Amount

MDOT Construction Projects Finaled
August 2021

All MDOT Projects
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Consultant Designed

Original
Amount,

$1,848,272.89

Final
Amount,
-7.66%
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MDOT
CONSTRUCTION PROJECTS FINALED IN SEPTEMBER 2021

Total Original 

Contract Amount

Total Final Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%
# of Jobs Under

23,415,128.20 23,604,125.90 188,997.70 0.81% 1 11

Region Date Prefix

Control 

Section Job Number

Original Contract 

Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.
Δ Days ** Designed by 

MDOT or Cons. PE Oversight

Bay 9/16/2021 ST        09081     204375A      $809,575.50 $787,146.58 (22,428.92) -2.77% 5/18/2020 7/16/2020 6/26/2020 -20 M Brian Ulman- Bay City TSC

Bay 9/23/2021 NH        37014     128734A      $1,259,446.01 $1,495,490.36 236,044.35 18.74% * 9/3/2019 6/12/2020 6/2/2020 -10 C Jason Garza - Mt Pleasant TSC

Bay 9/23/2021 CPMG      77111     132687A      $170,634.61 $177,548.08 6,913.47 4.05% 10/19/2020 6/19/2021 5/28/2021 -22 C Craig Innis - Huron TSC

Grand 9/23/2021 M         34032     206744A      $287,285.07 $281,588.01 (5,697.06) -1.98% 2/7/2020 7/15/2021 4/30/2020 -441 M Daniel Roberts - Grand Rapids TSC

Metro 9/23/2021 MX        63000     202527A      $685,479.45 $692,344.64 6,865.19 1.00% 6/16/2020 5/12/2021 11/4/2020 -189 M Steve Griffith-HNTB

Metro 9/23/2021 STRH      63151     202197A      $687,511.77 $666,138.02 (21,373.75) -3.11% 9/7/2018 6/28/2019 5/31/2019 -28 M Jeffrey Pitt - Oakland TSC

Metro 9/23/2021 M         63172     207903A      $444,427.00 $377,809.81 (66,617.19) -14.99% 10/15/2019 12/20/2019 12/13/2019 -7 M Mark Koskinen  AECOM

Metro 9/23/2021 M         63172     208045A      $357,646.99 $393,014.21 35,367.22 9.89% 10/7/2019 11/1/2019 10/20/2019 -12 M Mark Koskinen  AECOM

North 9/9/2021 HSIP      69023     211146A      $357,891.52 $354,563.86 (3,327.66) -0.93% 4/22/2021 6/25/2021 4/24/2021 -62 M David Krentz - Alpena TSC

North 9/23/2021 NH        10031     126968A      $5,289,792.42 $5,230,269.30 (59,523.12) -1.13% 4/20/2020 11/7/2020 10/8/2020 -30 M Dave Pax - Traverse City TSC

North 9/23/2021 HSIP      28011     124027A      $2,183,001.78 $2,206,752.41 23,750.63 1.09% 3/30/2020 10/31/2020 8/10/2020 -82 M Dave Pax - Traverse City TSC

North 9/23/2021 HSIP      28011     128971A      $1,302,815.10 $1,330,154.36 27,339.26 2.10% 3/30/2020 10/31/2020 8/10/2020 -82 M Dave Pax - Traverse City TSC

North 9/23/2021 NH        28011     131654A      $953,589.96 $912,101.07 (41,488.89) -4.35% 3/30/2020 10/31/2020 8/10/2020 -82 M Dave Pax - Traverse City TSC

North 9/23/2021 ST        28012     113549A      $1,080,740.17 $1,102,824.84 22,084.67 2.04% 1/27/2020 3/5/2021 3/3/2021 -2 M Dave Pax - Traverse City TSC

North 9/23/2021 NHG       28041     129391A      $3,842,063.88 $3,941,185.81 99,121.93 2.58% 1/27/2020 3/5/2021 3/3/2021 -2 M Dave Pax - Traverse City TSC

North 9/30/2021 NRT       20000     209018A      $597,717.35 $655,602.03 57,884.68 9.68% 4/5/2021 6/3/2021 6/28/2021 25 C Brad Swanson-Gaylord TSC

Superior 9/2/2021 ER        31013     206005A      $933,561.44 $887,035.26 (46,526.18) -4.98% 9/15/2020 12/9/2020 12/9/2020 0 C Alan Anderson - Ishpeming TSC

University 9/9/2021 NH        47061     201004A      $1,886,976.48 $1,836,456.07 (50,520.41) -2.68% 6/15/2020 11/20/2020 11/20/2020 0 C Jim Daavettila-Brighton TSC

University 9/23/2021 HSIP      46062     209601A      $53,587.54 $48,888.58 (4,698.96) -8.77% 10/20/2020 11/14/2020 11/14/2020 0 M Samuel Sorensen-Jackson TSC

University 9/30/2021 M         46061     209064A      $231,384.16 $227,212.60 (4,171.56) -1.80% 5/19/2020 8/21/2020 8/21/2020 0 C Samuel Sorensen-Jackson TSC

Final

All MDOT Proj $23,604,125.90 0.81%

MDOT Des. $18,324,781.50 -0.06%

Cons. Designed $5,279,344.40 3.93%

2

MDOT Projects With an Original 

Contract Amount of

1

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$23,415,128.20 

199,624.35 (10,626.65)

1

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$5,079,720.05 $18,335,408.15

Total Over the Original Cost Total Over the Original Cost

Over/Under %

188,997.70 

MDOT/Cons. $5,079,720.05

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(20 Total)

Original

$23,415,128.20

$18,335,408.15
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LOCAL
CONSTRUCTION PROJECTS FINALED IN SEPTEMBER 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

43,792,283.01 43,069,627.20 (722,655.81) -1.65% 3 25

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

9/2/2021 STU       25049     121489A      $2,379,647.76 $2,538,698.64 159,050.88 6.68% 1/10/2019 C
9/2/2021 FLAP      27000     130997A      $930,958.27 $1,136,874.07 205,915.80 22.12% * 7/21/2020 C
9/2/2021 STL       58000     133384A      $608,744.42 $603,514.09 (5,230.33) -0.86% 6/26/2020 L
9/2/2021 STU       58000     203626A      $269,534.76 $289,677.82 20,143.06 7.47% 6/26/2020 L
9/2/2021 STUL      58000     203656A      $174,760.05 $161,209.25 (13,550.80) -7.75% 6/26/2020 L
9/2/2021 STUL      58000     205942A      $257,074.68 $264,813.64 7,738.96 3.01% 6/26/2020 L
9/2/2021 STUL      58000     205943A      $492,559.52 $445,425.36 (47,134.16) -9.57% 6/26/2020 L
9/2/2021 STUL      58000     209099A      $487,459.20 $434,849.43 (52,609.77) -10.79% 6/26/2020 L
9/2/2021 STU       58115     133385A      $278,103.56 $296,884.58 18,781.02 6.75% 6/26/2020 L
9/9/2021 STL       73555     130238A      $1,214,444.10 $1,115,757.97 (98,686.13) -8.13% 6/8/2020 C
9/9/2021 BHT       47000     202449A      $68,129.38 $63,121.51 (5,007.87) -7.35% 6/15/2020 C
9/9/2021 BO        47000     202452A      $263,509.18 $260,038.21 (3,470.97) -1.32% 6/15/2020 C
9/9/2021 STUL      47000     205872A      $9,952,731.17 $9,796,129.34 (156,601.83) -1.57% 3/17/2020 C
9/9/2021 HSIP      63000     207439A      $155,958.21 $152,877.71 (3,080.50) -1.98% 12/22/2020 L
9/16/2021 STUL      09000     130094A      $2,689,707.00 $2,648,095.08 (41,611.92) -1.55% 11/26/2018 C
9/16/2021 STU       63000     204989A      $2,564,078.20 $2,204,293.48 (359,784.72) -14.03% 4/20/2020 C
9/16/2021 STL       80555     129853A      $457,224.10 $430,559.46 (26,664.64) -5.83% 6/8/2020 C
9/16/2021 STU       33000     129976A      $494,516.20 $458,112.09 (36,404.11) -7.36% 6/2/2020 C
9/16/2021 STU       33000     129979A      $756,450.92 $756,168.23 (282.69) -0.04% 6/2/2020 C
9/16/2021 HSIP      61023     207195A      $165,368.50 $162,301.25 (3,067.25) -1.85% 5/17/2021 L
9/16/2021 HSIP      61023     207197A      $34,619.50 $33,780.50 (839.00) -2.42% 5/17/2021 L
9/16/2021 NH        63000     205953A      $2,792,894.15 $2,626,572.17 (166,321.98) -5.96% 5/26/2020 L
9/16/2021 HSIP      81000     203466A      $779,595.45 $761,013.96 (18,581.49) -2.38% 3/17/2020 L
9/23/2021 STUL      44000     209447A      $974,268.71 $937,486.56 (36,782.15) -3.78% 7/20/2020 C
9/23/2021 STUL      73000     130442A      $4,236,884.42 $4,403,379.49 166,495.07 3.93% 4/17/2020 C

LOCAL PROJECTS FINALED 

THIS MONTH  (36 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN SEPTEMBER 2021

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

43,792,283.01 43,069,627.20 (722,655.81) -1.65% 3 25

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (36 Total)

9/23/2021 TA        74000     202706A      $419,622.90 $399,011.70 (20,611.20) -4.91% 3/16/2020 C
9/23/2021 BHT       61000     202399A      $288,801.95 $339,220.60 50,418.65 17.46% * 3/23/2020 C
9/23/2021 STL       14000     206661A      $788,549.97 $731,277.83 (57,272.14) -7.26% 5/4/2020 C
9/23/2021 HRRR      39000     202857A      $1,009,608.44 $930,451.43 (79,157.01) -7.84% 6/15/2020 C
9/23/2021 STU       33000     129897A      $555,444.00 $474,720.08 (80,723.92) -14.53% 6/10/2019 C
9/23/2021 STUL      61000     130777A      $498,420.00 $433,430.67 (64,989.33) -13.04% 6/8/2021 L
9/30/2021 TA        63000     204888A      $2,180,110.00 $2,267,795.53 87,685.53 4.02% 2/24/2020 C
9/30/2021 STU       82000     203505A      $1,987,739.59 $1,709,743.45 (277,996.14) -13.99% 8/14/2019 C
9/30/2021 TA        35000     131028A      $1,742,379.75 $1,894,769.41 152,389.66 8.75% 10/16/2019 C
9/30/2021 FLAP      35000     207863A      $246,650.00 $246,650.00 0.00 0.00% 10/16/2019 C
9/30/2021 STUL      78000     132961A      $595,735.00 $660,922.61 65,187.61 10.94% * 8/21/2020 C
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Original 
Amount,

$23,415,128.20

Final 
Project 
Cost, 
0.81% 
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Amount, 
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Project 
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3.93%
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10.21.21 FINAL 
 

DIRECTOR - DEPARTMENT OF TRANSPORTATION 
 

AGENDA 
October 21, 2021 

 
************************************************************************************************************* 
 

CONTRACTS 
 
1. *HIGHWAYS – Lawn Mowing Services 

Memorandum of Understanding (MOU) (2021-0787) between MDOT and the Wayne 
County Airport Authority (WCAA) will provide funding to support the costs of lawn 
mowing services provided by the WCAA to MDOT for the I-94/Middlebelt Road 
interchange and the I-94/Merriman Road interchange. The MOU will be in effect from 
January 1, 2022, through December 31, 2026; it may be renewed for up to two 
additional one-year periods. The MOU amount will be $100,000. Source of Funds: 
100% State Restricted Trunkline Funds. 

 
Subject to the exercise of discretion in processing, I approve the above-described contracts and 
authorize their award by the responsible management staff of MDOT in accordance with the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s 
delegation memorandum of April 7, 2021. 

 
 
     Respectfully submitted, 
 
 
 
     Paul C. Ajegba, P.E. 
     

 



* Denotes a non-standard contract/amendment___________________________________________________________________

10/14/2021 Page 1 of 14

10.26.21 Final
AGENDA

DEPARTMENT OF TRANSPORTATION

TRANSPORTATION and NATURAL RESOURCES COMMITTEE
STATE ADMINISTRATIVE BOARD

T&NR Meeting: October 26, 2021– Lake Superior Room,
1st Floor, Michigan Library and Historical Center, 11:00 AM

State Administrative Board Meeting: October 26, 2021 – Lake Superior Room,
1st Floor, Michigan Library and Historical Center, 11:00 AM

This agenda is for general informational purposes only. At its discretion, the Transportation and
Natural Resources Committee may revise this agenda and may take up other issues at the
meeting.

CONTRACT PRE-APPROVALS

1. HIGHWAYS - Inspection and Testing Services
Contract (2022-0188): MDOT will enter into a contract with a consultant that will provide
for as-needed inspection and testing services to be performed for road and bridge
construction projects at various locations in Arenac, Bay, Clare, Gladwin, Gratiot,
Isabella, Midland, and Saginaw Counties. The work items will include inspection; quality
assurance testing and reporting; measurement, computation, and documentation of
quantities; and closing all project documentation. The contract will be in effect from the
date of award through three years. The contract amount will not exceed 110 percent of
the engineer’s estimate of $1,447,200. Source of Funds: Federal Highway
Administration Funds, State Restricted Trunkline Funds, and/or local funds, depending
on the particular project authorized.

2. HIGHWAYS - Design Services
Contract (2022-0189): MDOT will enter into a contract with a consultant that will provide
for design services to be performed for the concrete pavement reconstruction of I-69
from Lake George to Newark Road in Lapeer County, including ramp reconstruction at
Lake Pleasant Road and other improvements (CS 44044 - JN 208831PE). The work
items will include performing design surveys; preparing required plans, typical cross-
sections, details, and specifications; computing and verifying all plan quantities; and
preparing staging plans and special provisions for maintaining traffic during construction.
The contract will be in effect from the date of award through August 2, 2024. The
contract amount will not exceed 110 percent of the engineer’s estimate of
$1,883,344.30. Source of Funds: 90% Federal Highway Administration Funds and 10%
State Restricted Trunkline Funds.

SauterT
Approved



* Denotes a non-standard contract/amendment___________________________________________________________________
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3. HIGHWAYS - Design Services
Contract (2022-0190): MDOT will enter into a contract with a consultant that will provide
for design services to be performed for roadway reconstruction and bridge replacement
on M-46 from North Dawson Street to the west village limits of Carsonville and on M-19
from Miller Road to M-46 in the City of Sandusky, Sanilac County (CSs 74062 and
74031 - JNs 204321PE and 202145PES). The work items will include performing design
surveys; preparing required plans, typical cross-sections, details, and specifications;
computing and verifying all plan quantities; and preparing staging plans and special
provisions for maintaining traffic during construction. The contract will be in effect from
the date of award through November 17, 2023. The contract amount will not exceed 110
percent of the engineer’s estimate of $1,815,150. Source of Funds: 100% State
Restricted Trunkline Funds.

CONTRACT POST-APPROVAL

4. HIGHWAYS - Design Services
Contract (2021-0764) between MDOT and Fishback, Thompson, Carr & Huber, Inc., will
provide for design services to be performed for two new interchange ramps, two new
bridges, and two relocated maintenance crossovers on northbound and southbound US-
131 from north of M-43 to the US-131 business spur and on the northbound and
southbound US-131 business spur from US-131 to east of Ravine Road in Oshtemo and
Kalamazoo Townships (CSs 39014 and 39051 – JN 212745PE). The work items will
include performing design surveys; preparing required plans, typical cross-sections,
details, and specifications; computing and verifying all plan quantities; and preparing
staging plans and special provisions for maintaining traffic during construction. The
contract will be in effect from the date of award through February 29, 2024. The contract
amount will be $1,634,197.55. Source of Funds: 100% Michigan Economic
Development Corporation Funds.

This contract was pre-approved by the State Administrative Board on its July 27, 2021,
agenda with an engineer’s estimate of $1,417,200. The final negotiated cost was greater
than 110 percent of the engineer’s estimate. The funding source was originally identified
as State Restricted Trunkline Funds.

CONTRACT

5. HIGHWAYS - Design Services
Contract (2022-0180) between MDOT and WSP Michigan , Inc., will provide for design
services to be performed for an additional ramp lane at the I-94/US-31 interchange on
the freeway ramp from westbound I-94 to northbound US-131 and for diamond grinding
on I-94 westbound from Westnedge Avenue to 12th Street in the cities of Portage and
Kalamazoo, Kalamazoo County (CSs various - JNs 210812PE and 204791PE). The
work items will include performing design surveys; preparing required plans, typical
cross-sections, details, and specifications; computing and verifying all plan quantities;
and preparing a transportation management plan, staging plans, and special provisions
for maintaining traffic during construction. The contract will be in effect from the date of
award through January 31, 2024. The contract amount will be $883,522.24. Source of
Funds: 81.85% Federal Highway Administration Funds and 18.15% State Restricted
Trunkline Funds.



* Denotes a non-standard contract/amendment___________________________________________________________________
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6. HIGHWAYS – Design Services
Contract (2021-0916) between MDOT and CDM Smith Michigan, Inc., will provide for
design services to be performed for pavement inlay on the existing concrete pavement
on the I-196 business loop from US-31 to I-196 in the City of Holland and in Zeeland
Township, Ottawa County. The work items will include performing design surveys;
preparing required plans, typical cross-sections, details, and specifications; computing
and verifying all plan quantities; and preparing staging plans and special provisions for
maintaining traffic during construction. The contract will be in effect from the date of
award through October 1, 2023. The contract amount will be $1,499, 668.49. Source of
Funds: 81.85% Federal Highway Administration Funds, 15.88% State Restricted
Trunkline Funds, and 2.27% local funds.

PRE-BID LETTING

TRUNKLINE CONTRACTS

7. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 001 $4,051,000.00
Project: 82081-205017
Local Agreement:
Start Date: 10 days after award
Completion Date: October 1, 2021

Bridge reconstruction including deck replacement, structural steel repairs, pin and
hanger replacement, beam end cutting, partial painting, substructure repairs, concrete
surface coating, silane treatment and approach work on M-153 over Hines Drive in the
cities of Dearborn and Dearborn Heights, Wayne County. This project includes a 2-year
concrete surface coating warranty.
5.00 % DBE participation required

8. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 002 $11,867,000.00
Project: ST 55011-131817 , ETC
Local Agreement:
Start Date: May 16, 2022
Completion Date: October 14, 2022

17.93 mi of hot mix asphalt cold milling and resurfacing, joint repairs and drainage
improvements on US-41 from south of 56th Avenue to south of County Road 352,
Menominee County.
3.00 % DBE participation required
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9. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 003 $3,900,000.00
Project: NH 41062-200585
Local Agreement: 21-5376
Start Date: May 2, 2022
Completion Date: June 1, 2023

4.20 mi of hot mix asphalt cold milling and resurfacing, pavement repairs, drainage work
and pavement markings on M-11 from Church Avenue to US-131 in the cities of
Grandville and Wyoming, Kent County. This project contains a 5 year materials and
workmanship pavement warranty.
5.00 % DBE participation required

10. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 004 $3,509,000.00
Project: CM 41025-123325
Local Agreement:
Start Date: March 1, 2022
Completion Date: November 1, 2024

0.66 mi of hot mix asphalt ramp and weave/merge lane construction, reconstruction of
ramp, crossover construction, drainage, guardrail, pavement markings, and ITS work on
I-96 from M-21 (Fulton Street) to north of Cascade Road and M-21 from Loch Lomond
Avenue to I-96, Kent County. This project includes a 5-year materials and workmanship
pavement warranty.
6.00 % DBE participation required

11. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 005 $6,691,000.00
Project: M 54014-201139
Local Agreement:
Start Date: July 11, 2022
Completion Date: September 24, 2022

8.47 mi of hot mix asphalt crushing, shaping, cold milling and resurfacing, guardrail
upgrades and pavement markings on US-131 from 13 Mile Road north to north of 19
Mile Road and US-131BR (19 Mile Road) from west of US-131 to west of Northland
Drive, Mecosta County. This project includes a 5 year and a 3-year materials and
workmanship pavement warranty.
5.00 % DBE participation required
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12. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 007 $1,991,000.00
Project: ST 21041-209019 , ETC
Local Agreement:
Start Date: May 16, 2022
Completion Date: September 16, 2022

2.08 mi of hot mix asphalt cold milling and resurfacing with culvert replacement,
guardrail and pavement markings on M-183 from south of US-2, Delta County. This
project contains a 3-year materials and workmanship pavement warranty.
2.00 % DBE participation required

13. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 008 $3,048,000.00
Project: IM 03034-201231
Local Agreement:
Start Date: April 18, 2022
Completion Date: June 1, 2023

Concrete deep overlay, expansion joint and pin and hanger replacement, steel repair,
partial painting, riprap placement and approach work on I-196/US-31 NB over the
Kalamazoo River in the city of Saugatuck, Allegan County.
3.00 % DBE participation required

14. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 009 $8,441,000.00
Project: HIPB 74022-206687
Local Agreement: 21-5317
Start Date: February 14, 2022
Completion Date: June 30, 2023

Bridge reconstruction of two structures with 36-inch prestressed concrete I beams, hot
mix asphalt cold milling and resurfacing, water main relocation and approach work on M-
90 over Mills Creek and Black River in the city of Croswell, Sanilac County. This project
includes a 2-year concrete surface coating warranty.
5.00 % DBE participation required

15. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 010 $4,100,000.00
Project: NH 52042-131846
Local Agreement: 21-5237
Start Date: May 2, 2022
Completion Date: October 26, 2022

0.57 mi of hot mix asphalt reconstruction, cold milling and hot mix asphalt surfacing,
storm sewer and drainage repairs and improvements, traffic signal work, water main,
signing and pavement markings on US-41/M-28 from Furnace Street to Front Street in
the city of Marquette, Marquette County. This project includes a 5-year and a 3-year
materials and workmanship pavement warranties.
3.00 % DBE participation required
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16. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 011 $1,718,000.00
Project: M 82071-211623
Local Agreement:
Start Date: December 6, 2021
Completion Date: June 6, 2022

Bridge rehabilitation includes scaling, plywood false decking and lateral bracing on
various routes in the cities of Melvindale and Detroit, Wayne County.
0.00 % DBE participation required

17. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 012 $1,495,000.00
Project: HSIP 28013-207196
Local Agreement:
Start Date: September 6, 2022
Completion Date: November 11, 2022

0.93 mi of hot mix asphalt cold milling and resurfacing, center median island construction
with curb and gutter, guardrail and drainage improvements and pavement markings on
US-31/M-72 from north of Holiday Road northerly to Five Mile Road in the city of
Traverse City, Grand Traverse County.
5.00 % DBE participation required

18. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 013 $3,265,000.00
Project: ST 32022-119066
Local Agreement:
Start Date: February 14, 2022
Completion Date: September 19, 2024

4.18 mi of hot mix asphalt base crushing, shaping and resurfacing, intersection and
geometric improvements, concrete curb and gutter, drainage and pavement markings on
M-142 from Johnston Road to Ruth Road, Huron County. This project includes a 5-year
materials and workmanship pavement warranty.
5.00 % DBE participation required

19. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 015 $1,186,000.00
Project: M 82251-208031
Local Agreement:
Start Date: June 20, 2022
Completion Date: August 28, 2022

2.10 mi of full depth concrete pavement repairs, minor spall repairs, joint resealing,
concrete crack sealing, diamond grinding and grooving and pavement markings on I-75
from I-375 to Canfield Street northbound/Piquette Street southbound in the city of
Detroit, Wayne County.
0.00 % DBE participation required
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20. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 016 $1,105,000.00
Project: HSIP 14062-213302
Local Agreement:
Start Date: May 23, 2022
Completion Date: November 30, 2022

Installation of durable longitudinal pavement markings and mumble strips on various
routes, Berrien, Cass and Van Buren Counties.
0.00 % DBE participation required

21. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 017 $1,222,000.00
Project: NH 74061-209207
Local Agreement:
Start Date: May 2, 2022
Completion Date: September 2, 2022

7.74 mi of single chip seal, micro-surfacing, joint repair, shoulder gravel and pavement
markings on M-46 from east of M-53 to west of M-19, Sanilac County. This project
includes a 2-year pavement performance warranty.
3.00 % DBE participation required

22. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 018 $3,070,000.00
Project: ST 28052-203987
Local Agreement:
Start Date: April 18, 2022
Completion Date: August 19, 2022

17.28 mi of hot mix asphalt cold milling, intermittent shoulder repairs and resurfacing and
pavement markings on M-37 from Peninsula Drive to south of Mapleton Lane, Grand
Traverse County. This project includes a 3-year materials and workmanship pavement
warranty and a 2 year pavement performance warranty.
2.00 % DBE participation required

23. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 020 $1,168,000.00
Project: IM 03035-204359
Local Agreement:
Start Date: May 31, 2022
Completion Date: October 28, 2022

Bridge rehabilitation including deep concrete overlay, full depth deck patching,
expansion joint replacement, barrier patching, pin and hanger replacement, partial
painting, substructure patching, slope protection repairs, concrete surface coating, silane
treatment and bridge approach replacement on M-40 over I-196 in the city of Holland,
Allegan County. This project includes a 2-year concrete surface coating warranty.
3.00 % DBE participation required
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24. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 022 $60,447,000.00
Project: RBMP 33031-210087
Local Agreement: 21-5390
Start Date: February 1, 2022
Completion Date: September 30, 2024

12.46 mi of hot mix asphalt cold milling and resurfacing, earthwork, drainage, aggregate
base, guardrail, barrier wall, signing, pavement markings and bridge rehabilitation of 10
structures includes epoxy overlays, substructure repairs, deck patching, zone painting,
joint repair and scour protection on US-127 from Huntoon Creek to M-36, Ingham
County. This project includes a 5-year performance warranty for thin epoxy polymer
bridge deck overlay, two 5-year materials and workmanship pavement warranties and a
3-year materials and workmanship pavement warranty. This is an OJT VIP Pilot Project.
Please see Special Provision for Preparation and Consideration of Bids on On-the-Job-
Training Voluntary Incentive Program Projects.
7.00 % DBE participation required

25. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 024 $656,000.00
Project: M 59032-210184
Local Agreement:
Start Date: July 11, 2022
Completion Date: September 30, 2022

Bridge reconstruction including concrete deck replacement and substructure repair,
silane treatment, guardrail and approach work on M-91 over Flat River, Montcalm
County.
0.00 % DBE participation required

26. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 025 $555,000.00
Project: ST 78042-200913
Local Agreement:
Start Date: March 7, 2022
Completion Date: November 11, 2022
Bridge rehabilitation including epoxy overlay, deck patching, substructure repair, partial
painting, three beam retrofit and approach work on M-60/M-66 over Nottawa Creek, St.
Joseph County. This project includes a 5-year epoxy performance warranty.
3.00 % DBE participation required

27. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 028 $797,000.00
Project: ST 11072-209726
Local Agreement:
Start Date: June 1, 2022
Completion Date: October 30, 2022

Bridge reconstruction includes superstructure replacement, substructure repairs, riprap,
guardrail and approach work on M-140 over Paw Paw Lake Outlet, Berrien County.
4.00 % DBE participation required
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28. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 030 $1,067,000.00
Project: CPMG 82121-201579
Local Agreement: 21-5380
Start Date: January 10, 2022
Completion Date: November 19, 2022

Traffic signal modernization and wireless vehicle detection system on various routes in
the city of Detroit, Wayne County.
0.00 % DBE participation required

29. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 037 $528,000.00
Project: NH 65052-211184
Local Agreement:
Start Date: August 8, 2022
Completion Date: September 13, 2022

1.39 mi of hot mix asphalt fine textured pavement milling and resurfacing and pavement
markings on M-33 from north of East Houghton Creek Road to south of Grand Jean
Road, Ogemaw County. This project includes a 3-year materials and workmanship
pavement warranty.
3.00 % DBE participation required

30. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 038 $7,863,000.00
Project: M 19022-204059 , ETC
Local Agreement:
Start Date: April 18, 2022
Completion Date: October 27, 2023

9.65 mi of concrete pavement repairs, hot mix asphalt cold milling and resurfacing of
shoulders, median cable barrier installation and pavement markings on I-96 from
Ionia/Clinton County line to I-69, Clinton County.
2.00 % DBE participation required

31. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 039 $2,776,000.00
Project: ST 14032-210872
Local Agreement:
Start Date: June 1, 2022
Completion Date: September 30, 2022

58.92 mi of overband crack fill, single course chip seal, fog seal, micro-surfacing and hot
mix asphalt cold milling and resurfacing on various routes at several locations, Berrien,
Cass, and Van Buren Counties. This project includes a 3-year materials and
workmanship pavement warranty and two 2-year pavement performance warranties.
0.00 % DBE participation required
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32. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 046 $1,142,000.00
Project: ST 31013-208506
Local Agreement:
Start Date: May 16, 2022
Completion Date: August 19, 2022

2.16 mi of hot mix asphalt cold milling and resurfacing, concrete sidewalk ramps and
pavement markings on M-26 from 21st Street northerly to the west village limits of Lake
Linden, Houghton County. This project includes a 3-year materials and workmanship
pavement warranty.
0.00 % DBE participation required

33. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 047 $5,723,000.00
Project: IM 25131-211555-2
Local Agreement:
Start Date: 10 days after award
Completion Date: October 15, 2022

4.16 mi of hot mix asphalt cold milling and resurfacing, joint repairs, shoulder
corrugations, spillway work and pavement markings on I-75 from the Oakland County
line northerly to M-54, Genesee County. This project contains a 3-year materials and
workmanship pavement warranty.
5.00 % DBE participation required

34. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 048 $1,247,000.00
Project: M 56031-208864
Local Agreement:
Start Date: May 2, 2022
Completion Date: May 19, 2022

4.92 mi of hot mix asphalt cold milling and resurfacing, shoulder repairs, centerline
rumble strips and pavement markings on M-30 from M-20 northerly to US-10 in the
village of Sanford, Midland County.
0.00 % DBE participation required

35. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 049 $1,026,000.00
Project: ST 31013-212742
Local Agreement:
Start Date: August 1, 2022
Completion Date: 30 Working Days

4.63 mi of paver placed surface seal, hot mix asphalt cold milling and resurface
shoulders, fog seal and pavement markings on M-26 from 6th Street northeasterly to
Tamarack Hill Road, Houghton County. This project includes a 3-year pavement
performance warranty.
0.00 % DBE participation required
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36. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 050 $1,070,000.00
Project: ST 58032-201009
Local Agreement: 21-5394
Start Date: May 2, 2022
Completion Date: July 30, 2022

1.62 mi of hot mix asphalt cold milling and resurfacing, joint repairs, sidewalk ramps and
pavement markings on M-50 from Ann Arbor Road easterly to the village limits of
Dundee, Monroe County. This project includes a 3-year materials and workmanship
pavement warranty.
3.00 % DBE participation required

LOCAL AGENCY CONTRACTS

37. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 034 $1,522,000.00
Project: STL 21000-205825
Local Agreement: 21-5314
Start Date: 10 days after award
Completion Date: September 1, 2022

11.37 mi of hot mix asphalt overlay and pavement markings on County Road 535 (H
Road/D Road) from M¬35 (Fuller Park) to US-2/41, Delta County. This is a Local Agency
project.
0.00 % DBE participation required

38. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 035 $990,000.00
Project: STL 34000-206981
Local Agreement: 21-5343
Start Date: 10 days after award
Completion Date: June 17, 2022

4.76 mi of hot mix asphalt cold milling and resurfacing, shoulder improvement and
pavement markings on Riverside Drive from the east city limits of Saranac to Ainsworth
Road, Ionia County. This is a Local Agency project.
3.00 % DBE participation required

39. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 036 $973,000.00
Project: HIP 31000-208096
Local Agreement: 21-5333
Start Date: September 6, 2022
Completion Date: November 4, 2022

Bridge removal and replace with concrete precast 24 foot by 8-foot box culvert, guardrail
and approach work on Mud Lake Road over Mud Lake Creek, Houghton County. This is
a Local Agency project.
0.00 % DBE participation required
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40. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 040 $991,000.00
Project: HSIP 41000-210439
Local Agreement: 21-5358
Start Date: June 15, 2022
Completion Date: May 30, 2023

0.55 mi of signal upgrades, concrete curb, gutter and sidewalk ramps, storm sewer,
hemispherical video detection, Opticom GPS system, signing and pavement markings
on Eastern Avenue SE from 36th Street to Ken-O-Sha Drive and from Alger Street to
Wealthy Street and Kalamazoo Avenue at Hall Street in the city of Grand Rapids, Kent
County. This is a Local Agency project.
4.00 % DBE participation required

41. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 043 $537,000.00
Project: STL 79000-212149
Local Agreement: 21-5360
Start Date: 10 days after award
Completion Date: June 30, 2022

4.15 mi of hot mix asphalt resurfacing, aggregate shoulders, permanent signing and
pavement markings on Cass City Road from Colwood Road east to M-81, Tuscola
County. This is a Local Agency project.
3.00 % DBE participation required

42. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 053 $914,000.00
Project: STL 28000-205773
Local Agreement: 21-5381
Start Date: May 15, 2022
Completion Date: September 1, 2022

15.60 mi of single course chip seal, fog seal and pavement markings on various routes,
Grand Traverse County. This is a Local Agency project.
0.00 % DBE participation required

43. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 056 $1,136,000.00
Project: HSIP 50031-210473
Local Agreement: 21-5384
Start Date: 10 days after award
Completion Date: July 31, 2023

Signal modernization includes steel strain poles, truss arms and video traffic detection
system on various routes at multiple intersections, Macomb County. This is a Local
Agency project.
0.00 % DBE participation required
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44. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 057 $2,607,000.00
Project: BRT 20000-209844
Local Agreement: 21-5387
Start Date: 10 days after award
Completion Date: July 1, 2022
Replacement of structure with two span prestressed concrete 48-inch box beam and
approach work on Wakeley Bridge Road over the AuSable River, Crawford County. This
is a Local Agency project.
0.00 % DBE participation required

45. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 058 $600,000.00
Project: HIPL 52000-208099
Local Agreement: 21-5349
Start Date: June 1, 2022
Completion Date: October 3, 2022

Structure reconstruction includes a precast concrete three-sided culvert and approach
work on Loma Farms Road (County Road KE) over Big Garlic River, Marquette County.
This is a Local Agency project.
0.00 % DBE participation required

46. Letting of November 5, 2021 Prequalification Level:
Letting Call: 2111 060 $2,018,000.00
Project: HSIP 82000-210483
Local Agreement: 21-5393
Start Date: 10 days after award
Completion Date: June 30, 2023

16.64 mi of centerline corrugations, concrete sidewalks and ramps, signal improvements
and pavement markings on various routes in the city of Detroit, Wayne County. This is a
Local Agency project.
5.00 % DBE participation required



PURCHASING 

47. National Industrial Maintenance 
Dearborn, Michigan 48126 

$ 258,167.83 Amendment 
$ 1,361,126.17 New Total 
FY17-23 100% State Restricted 
State Trunkline Maintenance Fund 

Contract Number 591B7700130 Amendment to add additional money for FY22 
estimated services and exercising one option year renewal for continued state trunkline 
sweeping for Bay Region. New contract expiration date is March 31, 2023. 

48. Severance Electric Company Inc. 
Kalamazoo, Michigan 49004 

$ 343,750.00 Amendment 
$ 1,019,375.00 New Total 
FY20-23 100% State Restricted 
State Trunkline Maintenance Fund 

Contract Number 200000000905 Amendment to add additional money for FY22 
estimated services and exercise Contract option year renewal for continued traffic signal 
maintenance for University Region. New contract expiration date is May 21, 2023. 

The approval by the State Administrative Board of these contracts does not constitute the award 
of same. The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met. Subject to exercise of 
that discretion, I approve the contracts described in this agenda and authorize their award by 
the responsible management staff of MDOT to the extent authorized by, and in accordance with, 
the December 14, 1983, resolution of the State Transportation Commission and the Director's 
delegation memorandum of April 7, 2021. 

Respectfully submitted, 

• Patrick McCarthy 
Oct 14 2021 2:11 PM 

Paul C. Ajegba P.E. 
Director 

* Denotes a non-standard contract/amendment 
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Monitoring and Managing 
Construction Costs

November 4, 2021

Tony Kratofil, MDOT Chief Operations Officer

Hexu Liu, Valerian Kwigizile, & Wei-Chiao Huang, Western Michigan University

Kristin Schuster, MDOT Engineer of Design

Jason Gutting, MDOT Construction Field Services Administrator

Ryan Mitchell, MDOT Innovative Contracting Manager 

Michigan Department of Transportation

Today’s Topics

• Michigan Highway Construction Cost Index

• Monitoring and Managing Bid Lettings

• Cost Escalation Clauses/Price Adjustments

• Managing Project Risk with Innovative 
Contracting
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Hexu Liu, Valerian Kwigizile, and Wei-Chiao Huang
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1. MHCCI Results and Findings

2. Forecast of MHCCIs

4

OUTLINE

Michigan Highway Construction Cost Index (MHCCI) measures “the price changes of 
construction pay items over time in the highway construction industry”

MHCCI Results and Findings

5

 Statewide MHCCIs

 Categorial MHCCIs

 Regional MHCCIs

6

 Annual MHCCI, 2010-2020

Statewide MHCCI: Annual index values

Calendar Year

4

5

6



10/29/2021

3

7

 Annual-MHCCI Comparison with other states

Statewide MHCCI: Annual comparison with peer states

● HCCI Trend Comparison

Note: Annual NHCCI 
2.0 was calculated by 
averaging quarterly
NHCCI 2.0

3.31%
4.29%

5.55%

0.00%

2.00%

4.00%

6.00%

NHCCI MHCCI Average of
Peer States

2010-2019, base year-2010
Average percentage changes

8

 Quarterly-MHCCI Comparison with Other Construction Material Index

Statewide MHCCI: Comparison with Material PPI

● Statewide MHCCI and Material PPI Trend Comparison

Producer Price Index (PPI) - Bureau of Labor Statistics

9

 Category-level Quarterly Index: Trend Comparison

Category-Level MHCCI: Quarterly Trend

Peaks in the Michigan 
HCCI is partially caused 
by Hot Mix Asphalt 
(HMA) and controlled
by HMA

Earthwork
Influencing 
MHCCI
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8
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10

 Region Annual Index

Region MHCCI: Annual index trend

University and 
Metro Indexes 
were increased 
more.

HCCI FORECASTS

11

12

 MHCCI Forecast 

Statewide MHCCI FORECASTS

Annual Index 
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13

 MHCCI Forecast 

Statewide MHCCI FORECASTS

14

 Comparison between Labor Index with Michigan Overall Index

LABOR TRENDS AND ECONOMIC FACTORS 

Base: 2015 Q1
2015-2019 average index values:

Labor index: 1.0080                (i.e., 0.80%)
Statewide MHCCI: 1.0464      (i.e., 4.64%)

Labor cost is not a significant driver for MHCCI.

15

 Other Factors

 Labor costs (wages) are trending up

 The labor shortage (due to workers unwilling to work fearing the risk of 
contracting COVID) in retail and service sectors may also spill over to the 
construction industries.

 Construction material cost could increase 

 The supply chain and transportation problems (also due to COVID) are 
expected to raise cost of construction materials.

 The federal government's infrastructure spending bill will stimulate more 
construction projects and lead to the increase of construction cost. 

 The resulting surge in demand for construction inputs (labor, capital and 
materials) coupled with limited supply (reasons above) of inputs will also 
cause increase in construction costs. 

ECONOMIC FACTORS

13
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Kristin Schuster, Engineer of Design
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Construction Dollars by proposed letting in millions

July August September October November December January February March April May June Total

2022 $9.77 $52.19 $109.84 $144.05 $155.24 $443.58 $105.71 $324.39 $220.61 $55.40 $96.03 $119.59 $1,836.40

2023 $17.19 $355.72 $203.34 $315.75 $244.04 $495.22 $32.83 $16.01 $13.46 $54.60 $141.85 $1.90 $1,891.92

2024 $589.19 $404.97 $294.86 $106.81 $162.60 $4.81 $10.54 $13.39 $8.03 $2.88 $0.06 $1,598.14

2025 $118.84 $120.15 $85.30 $343.54 $207.18 $42.74 $13.17 $60.51 $8.10 $0.06 $999.58

2026 $1.45 $200.62 $86.87 $77.57 $47.02 $206.99 $12.09 $15.17 $13.12 $9.19 $670.08

Red indicates letting more than $100 million

Orange indicates letting between $50 and 100 million

Green indicates a letting between $10 and 50 million
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PROJECTS BY LETTING DATE

Number of Projects
20

Three separate contracts to assist MDOT in delivering the traditional 
program plus a 3.5 billon RBMP

• Construction Contract Time Determination
• Assist with project construction time duration for work to be complete

• PM Support
• Assist MDOT with programmatic development process analysis and improvement

• Integrated Program Management
• Assist MDOT with target mitigation strategies to optimize program opportunities while 

decreasing disruption  

21
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20
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22

Jason Gutting, Construction Field Services Administrator 

23

24

22

23
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Exhibit B Historic Summary

• January 2013 – September 2021
• 3,579 projects
• Original Contract Value Total

• $7,353,966,407.18

• Final Contract Value Total
• $7,406,278,000.35

• Difference
• $52,311,593.17 or 0.71%

• If top 10 projects are omitted, difference is 0.14%

25

26

Ryan Mitchell, Innovative Contracting Manager

Project Delivery Model Selection

• MDOT utilizes various project delivery models, and risks are 

managed differently with each

• A project’s risk profile and specific risk attributes (risk owner, 

schedule, impact, probability) may influence project delivery 

model selection

• MDOT retains and manages certain risks

• MDOT may transfer certain risks

27

25
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Contract Share of Risk & Control
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MDOT Direct Forces

Design-Bid-Build (DBB)

Construction Manager/General Contractor 
(CMGC)

Design-Build (DB)

Design-Build Operate Maintain (DBOM)

Design-Build Finance Operate 
Maintain (DBFOM)

0%

100%

100%

Public Private 
Partnerships

Design-Bid-Build (DBB) with
Alternative Technical Concepts (ATC)

MDOT DELIVERY 
MODEL SELECTION

MDOT DELIVERY 
MODEL SELECTION

28

Design-Bid-Build (DBB)

• Traditional project delivery

• Utilized on the majority of MDOT projects

• Retains the most risk to MDOT

• DBB is the best known and most familiar delivery model, reducing 

administrative risk

29

Construction Manager/
General Contractor (CMGC) 

• MDOT engages the most qualified contractor early 
in project design

• CMGC acts as a consultant during the design 
process to provide constructability and risk input

• Risks Identified and managed based on contractor’s 
approach to constructing the project

• MDOT is an active participant during the process, 
making decisions on design, risk and cost options, 
informed by the contractor’s expertise 

• The contract defines a Guaranteed Maximum Price 
(GMP), including contingencies for risks

• Risks that cannot be quantified at the time of award 
included as a “shared risk item” in the contract

30

28
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Design-Build (DB) 

• MDOT transfers many risks ordinarily retained by MDOT to the 
DB contractor 

• MDOT initiates design process, DB Contractor performs final 
design and constructs project

• Risks transferred to the DB contractor team include:

• Design errors and omissions; Quantities; 
Constructability; Construction means and methods; 
Schedule

• Collaborative dialogue with bidders allows MDOT to better 
understand contractor perceived risks

• Like CMGC, if a risk cannot be quantified at the time of award, 
a “shared risk item” is defined in the contract

• MDOT benefits from greater cost certainty due to the 
contractor knowledge and ownership of project risks

31

32

Public Private Partnership (P3) 

• Transfers the most risk of any of the delivery models

• Developer/contractor designs and builds, and may 
also finance, operate and maintain the project

• Design and construction risk similar to DB 

• Developer/contractor retains lifecycle performance 
risk of the facility

• May transfer finance risk, adding a layer of 
performance oversight from lenders

• Some P3 projects transfer demand/revenue risk 

• The term of a P3 contract may be between 10 and 
75 years

• May allow escalation relief for certain events

33

31

32
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34

• Risks transferred to the contractor are priced into the bid

• Efficient if risks are well defined and accurately 
priced, offering greater cost certainty

• Risks may be overpriced – leading to lost value 

• Risks may be underpriced – leading to claims 
and cost overrun

• Risks shared with the contractor are “capped” in the bid

• Efficient because there is no value lost in unrealized 
risk, but offering less cost certainty

• More predictable or lower initial bids

• Potential for significant cost overruns 

35

Risk Transfer vs Risk Sharing
Metro Region Freeway Lighting P3

• Risk of lighting performance is transferred, 

requiring 95% of fixtures to be adequately and 

uniformly lit for the contractor to receive full 

payment

• Risk of 3rd party vehicle damage to lighting 

assets is shared with the contractor

• Once the cap for vehicle damage risk is 

reached, MDOT provides relief to the 

contractor for costs above cap

36
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Managing Risk w Innovative Contracts 

• Cost Escalation Risk:

• Material cost escalation generally not accounted for in MDOT 

contracts

• If an escalation risk is known at advertisement on a MDOT CMGC, 

DB or P3 project, MDOT may allow for relief in the contract

37

Questions?
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State Transportation Commission Meeting
November 4, 2021

Bradley M. Sharlow, AICP
MM2045 Project Manager

Email: sharlowb@michigan.gov

Final State Long-Range 
Transportation Plan

Public Comment Period Summary

Changes to Plan Document from Draft to Final

Executive Summary Overview

Plan Implementation and Next Steps

Q&A

Agenda

1

2



11/4/2021

2

Public/Stakeholder Comment Period
Comment Period – 7/22/2021 – 8/31/2021
• 1,234 Website Views
• Facebook Posts – 19,247 people reached
• Twitter – 7,116 impressions

Public Meetings – 8/3/2021 and 8/4/2021
• 105 public attendees

Stakeholder Meetings – 7/27/2021 and 
8/11/2021
• 35 attendees

Public/Stakeholder Comment Period
67 Overall Sets of Comments (including extensive 
letters)
• Rail – most often mentioned

• Passenger Rail services
• High-speed rail
• Reducing conflicts between passenger and freight 

rail
• First Mile-Last Mile
• Ensure viability of rail to move freight

• Active Transportation
• Bicycle accommodations along roads

• Maintaining and Repairing Roads
• Climate Change Impacts
• Freight Infrastructure for movement of goods
• Tribal Government transportation needs
• Transportation system access for disabled users
• Maritime Transportation needs

3
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Edits to Main MM2045 Plan Document

• Clarification Edits
• Further discussion and highlights of infrastructure covered in scope of MM2045

• Ex: Federal-aid eligible roads, not all roads
• Further clarification on types of transit service available by county

• Links to other parallel efforts
• County Road Association Investment Plan
• Michigan Council on Climate Solutions efforts currently underway
• Gov. Gretchen Whitmer’s goal to be carbon-neutral by 2050

• Needs Analysis Updates
• Maintenance costs for County Primary Road system added ($12.2B)
• Highway Pump Station cost additions

• Economic Benefit Analysis additions

Edits to Main MM2045 Plan Document

• Climate Change
• Further inclusions made in:

• Chapter 1 (under Roles and Purpose)
• Chapter 2 (under Trends)
• Chapter 7 (under Community, Environment and Health)

• References to other efforts
• Relationship to resiliency

• Addition of Next Steps
• Plan Implementation – MDOT actions
• Intent to keep plan current as new legislation, data and efforts come about 

• Rail Supplement edits

5
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Edits to MM2045 Plan Document

• Modification to tables and charts and wording edits

• Addition of Letters from Gov. Gretchen Whitmer and Director Paul Ajegba

• Public/Stakeholder Outreach Report completion

• Active Transportation Plan – Executive Summary

• Statewide Transit Strategy

Executive Summary

• High Level Overview of Main Plan for General Public

• Highlights Key Takeaways and Key Points

• All plan topics are not addressed in detail

• Serves as a “movie trailer” for main plan and supplemental documents

7
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Next Steps – Plan Implementation Section

• New Chapter in Final Plan Document

• Implementation Plan in development
• How to take MM2045 strategies and develop actions
• Prioritize action items for short-term, mid-term and long-term
• MDOT Plan Implementation Steps

• Survey
• Meetings with Bureaus, Offices and subject matter expert teams
• Provide recommendations to MDOT Leadership

Next Steps – Plan Implementation Section

• Stakeholders: MDOT will be available to assist and guide partnering agencies as they 
seek to develop action items

• Emphasize partnerships

• Continued involvement of a stakeholder group; strong interest during plan 
implementation

• Polling questions for stakeholders

9
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Stakeholder Polling Questions

53% 40% 7% 0%

Stakeholder Polling Questions

23% 23%54% 0%

11
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Stakeholder Polling Questions

27.5% 20%52.5% 0%

Stakeholder Polling Questions

12%

88%

13
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• July 22 – STC Presentation of Draft Plan
• July 22 – August 31 – Public Comment Period
• September 1 – October 1 – Respond to comments and edit 

draft plan
• October 4 – Core Team/Stakeholder Meeting
• October 13 – Leadership Presentation of Final Draft Plan
• November 4 –State Transportation Commission Adoption of 

Final Plan
• November 15 – Submit Completed Plans to Federal Agencies
• November 2021 – Forward – Plan Implementation

Schedule

• MM2045 Executive Summary
• MM2045 Main Plan Document
• Plan Supplemental Reports – for reference

• Rail Plan Supplement
• Public and Stakeholder Outreach Process
• System Performance Report
• Strategic Multimodal Corridors Report
• Active Transportation Plan – Executive Summary
• Statewide Transit Strategy Final Report
• Federal Compliance Matrices

Final Plan Components

15

16



11/4/2021

9

17



11/4/2021

1

Final Five-Year Transportation
Program (5YTP) 2022-2026

State Transportation 
Commission (STC) Meeting 

November 4, 2021

Final Five-Year Transportation
Program (5YTP) 2022-2026

Highway Program, $12,305

Public 
Transportation 

Program, $2,310

Aviation 
Program, $601

FY 2022-2026 MDOT Transportation Program (in millions)
$15.2 Billion Total

1

2



11/4/2021

2

Program Annual Avg. 
(millions)

Five-Year Total 
(millions)

Repair and Rebuild Roads $1,433 $7,164

Repair and Rebuild Bridges $285 $1,424

Routine Maintenance $458 $2,289

Safety and System Operations $195 $972

Additional State and Federally Funded Programs $91 $456

Total Five-Year Trunkline Program $2,462 $12,305

FY 2022-2026 MDOT Highway Program (in millions)
$12.3 Billion Total

Final Five-Year Transportation
Program (5YTP) 2022-2026

$436 $447 $457 $469 $480

$1,441
$774

$97

$1,777

$2,015

$1,441 $1,331
$1,140
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 Routine Maintenance  Rebuilding Michigan Program Investment  Regular Highway Program Investment

$3,654

$3,236

$1,898 $1,897
$1,620$3,218

$1,428

$2,789

$1,140$1,441

Total Preservation Program

FY 2022-2026 MDOT Highway Program $12.3 Billion Total 
Incl. $2.3B in Rebuilding Michigan Bond Financing

Final Five-Year Transportation
Program (5YTP) 2022-2026
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Subject to appropriation of state, federal, local, and private funds

FY 2022-2026 MDOT Public Transportation Program (in millions)
$2.9 Billion Total

$577.55 million

$456.4 million

$583.3 million

Final Five-Year Transportation
Program (5YTP) 2022-2026

Key Values/Themes Highlighted:

Transportation
Resiliency

Complete Streets/ 
Multimodal

Equity and Inclusion

Final Five-Year Transportation
Program (5YTP) 2022-2026
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Public and Stakeholder Engagement 
Overview

July 26 to August 27, 2021

• Press Releases 1

o News Stories 5

• Stakeholder Email Blasts 2

• Social Media Posts 28

o Facebook 10

o Twitter 14

o Instagram 4

• Comments 191

• MDOT Responses 209

• Social Media Metrics

o Impressions 119,396

o Engagements 2,920

• 5YTP & MTPP Page Visits 5,704

• 5YTP Downloads 437

Summary of Top Themes and Comment Qty

Safety or other concerns with current road or bridge design 64
 Concern over M-32 @ Bagley Roundabout in North Region 44

Need for more transit and multimodal infrastructure 51
 More CS* & multimodal investment within highway program projects 33

Concern with poor pavement conditions 40
 More investment in local roads 23
 Concern over condition of US-23 in University and Metro Regions 3

Support or need for rightsizing or roundabouts 16
 Support for M-32 @ Bagley Roundabout in North Region 8

Other comments and inquiries 11
 Appreciation for public comment opportunities 6
 Concern over 5YTP total cost, more private sector participation in asset 

management, etc.
5

Increase in equity and resiliency in decision making 9
 Concern over I-94 widening impacts on adjacent neighborhoods in Metro 

Region
3

 Increased focus on equity and climate change impacts in decision 
making, support for Transportation Disadvantaged programs, etc.

6

TOTAL 191
*CS: Complete Streets

Final Five-Year Transportation
Program (5YTP) 2022-2026

• Requesting STC Approval of the 
Final Five-Year Transportation 
Program (5YTP) FY 2022-2026 

• Upon approval, finalize for print; 
post to web; and submit to 
Legislature (prior to March 1)

Final Five-Year Transportation
Program (5YTP) 2022-2026

7

8



11/4/2021

5

Thank You

MDOT Five-Year Transportation Program (5YTP)
www.Michigan.gov/MDOT5YearProgram

Final Five-Year Transportation
Program (5YTP) 2022-2026
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2021 Tribal 
Affairs Annual 

Report

Amy Matisoff  - Tribal Liaison

Michigan State Transportation 
Commission

November 4, 2021

Background Photo Credit: www.saultstemarie.com – Soo Blog

November is
Native American Indian Awareness Month 

MDOT honors the histories, cultures and contributions of  American citizens whose ancestors had lived 
in North America for hundreds of  years. MDOT recognizes the importance of  inclusion and the 
achievements of  Native American employees, as well as Native American trailblazers in transportation.

Today, there are 12 federally recognized sovereign tribal governments within Michigan’s geographic 
boundaries. The tribes in Michigan are the Anishinaabe people, known as the Three Fires Confederacy. 
The Anishinaabeg include the Ojibwe (Chippewa), the Potawatomi, and the Odawa (Ottawa).

The 12 federally recognized Native American tribes in the state of  Michigan have evolved from three 
indigenous political entities (see above) that occupied Michigan at the beginning of  written history.

1
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Michigan’s 12 Federally Recognized Tribes
Upper Peninsula

• Lac Vieux Desert Band of  Lake Superior Chippewa Indians (LVD)

• Keweenaw Bay Indian Community (KBIC)

• Hannahville Indian Community

• Bay Mills Indian Community

• Sault Ste. Marie Tribe of  Chippewa Indians

Lower Peninsula

• Little Traverse Bay Bands of  Odawa Indians (LTBB)

• Grand Traverse Band of  Ottawa and Chippewa Indians (GTB)

• Little River Band of  Ottawa Indians

• Saginaw Chippewa Indian Tribe

• Nottawaseppi Huron Band of  the Potawatomi

• Gun Lake Tribe (Match-E-Be-Nash-She-Wish Band of  Pottawatomi 
Indians)

• Pokagon Band of  the Potawatomi Indians

Foundation for Tribal Relations 
& Tribal Consultation

Background Photo Credit: www.saultstemarie.com – Soo Blog
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Foundation for Tribal Relations 
& Tribal Consultation

• Federal Laws and Legislation

• Article I, Section 8 of  the U.S. Constitution

• Section 106 of  the National Historic Preservation Act of  1966

• Section 4(f) the U.S. Department of  Transportation Act of  1966

• Various provisions of  the National Environmental Policy Act of  1970

• FHWA – a federal protector of  Tribal interests

Foundation for Tribal Relations 
& Tribal Consultation

• State of  Michigan Accord (2002) – Government to Government relationship

• State Executive Directives 

• 2012-2 – Reaffirming previous administrations

• 2019-17 – Enhancement to previous directives

• MDOT Policy #10240

• Approved by STC in July 2020

5
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2021 Consultative Highlights

Background Photo Credit: www.saultstemarie.com – Soo Blog

Leaders present for the 2021 Tribal-State Summit

• MDOT is in the process of  updating our Programmatic Agreement for Section 106

• The department revised the annual safety call for projects letter to more clearly identify the 
ability for Tribal governments to submit applications for funding in the Highway Safety 
Improvement Program

• MDOT staff  coordinated with the Keweenaw Bay Indian Community (KBIC) to ensure 
that an MDOT road project did not interfere with a Tribal Water Walking ceremony

• Executive staff  participated in the 2021 State-Tribal Summit held on September 30, 2021

• MDOT staff  continue to engage the Michigan 

Tribal Nations in the 2045 Transportation Plan

7
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Region/TSC Accomplishments

Background Photo Credit: www.saultstemarie.com – Soo Blog

US 131 Interchange Project at M-179

US 131 Interchange Project at M-179

M-55 Manistee River Bridge Project

• The Department is continuing coordination with the Bay Mills Indian Community on an alternative 
access permit for their development along M-28, just west of  I-75

• The Traverse City TSC is partnering with the Little River Band of  Ottawa Indians in the design and 
construction of  a roundabout at the intersection of  US-31 and M-22 in Manistee Township

• MDOT Grand Region and Grand Rapids TSC staff  worked extensively with the Gun Lake Tribe, FHWA 
and the BIA, to complete design plans, address environmental issues and resolve right of-way impacts, 
for the interchange improvements at the US-131 and M-179 near the Gun Lake Casino in Allegan 
County

• The Bay Region continued its quarterly meetings with Tribal officials in 2021, covering a variety of  road 
improvement projects and traffic management issues within the region

• MDOT continues to “Rebuild Michigan” by modernizing and developing the infrastructure needed to 
effectively connect our communities and continue economic growth statewide by consulting, 
coordinating and partnering with our 12 federally recognized Tribal Nations

9

10



11/4/2021

6

Planned Areas of  Focus
2022

• 2022 Michigan Interdepartmental Transportation Meeting – Fall 2022

• MDOT’s Environmental Services Section and Tribal Liaison are 
proposing to integrate a Tribal Form onto the existing GIS planning 
portal

• Continue to develop new tools to enhance Tribal affairs and grow 
relationships

• Mackinac Straits Corridor Authority (MSCA) Tribal consultation for 
Utility Tunnel

• Update MDOT’s Tribal Affairs Guidelines

Amy Matisoff

Tribal Liaison

517-282-7457

MatisoffA@michigan.gov

Thank you!

11
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State Transportation Commission
Director’s Report
November 4, 2021

Director Paul C. Ajegba, P.E.

Michigan Department of Transportation

Today’s Topics • New Chief Culture Equity & Inclusion Officer

• Rebuilding Michigan Updates

1
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New Chief Culture Equity & Inclusion Officer 

The CCEIO Role
Designed to guide the department to make 
meaningful progress in an intentional, strategic, 
positive direction.

Directly Oversees
• Bureau of Transportation Planning

• Office of Organizational Development

• Office of Business Development

• Equal Employment Opportunity Office

• Office of Economic Development.

Terri will lead our department to 
be more intentional in striving for 

equity and inclusion in all 
aspects of our business

Rebuilding Michigan Bond Financing & 
Highway Program Construction by Fiscal Year (in millions)

2020 2021 2022 2023 2024 2025 2026
 Bond Financing $409.1 $749.0 $1,441.0 $774.3 $- $97.1 $-
 5 Year Program CON $925.6 $1,733.9 $2,493.4 $2,266.8 $710.2 $715.4 $455.1
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Projects Utilizing Bond Funds

* Savings relates to all JNs within the contract, not just bond savings

5
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Bay Region

Genesee County
I-69 Fenton Road to 

M-54 Dort Highway in Flint

• 50% Completion 

• Current Completion date for major 
construction is October 15, 2022. 

• This is a photo from the project 
looking east toward the Lapeer Road 
bridge over I-69. 

• Original bid was at $100,196,390.96

• Prime Contractor is Dan’s Excavating, 
with CA Hull completing the bridge 
work and Ajax Paving doing the 
concrete paving. 

7
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Genesee County
I-69 Fenton Road to 

M-54 Dort Highway in Flint
• This is a photo of the triple stack 

interchange in the middle of the project at 
the interchange for I-69 and I-475.  Looking 
west toward Lansing.   

• The project is a complete reconstruct and 
replacement with at 10 ½ inch concrete 
pavement. 

• It also includes work on 18 bridges, some 
with CPM type patching work to full deck 
replacements.  

• As noted in the picture you can see some 
of the deck patches in the top structure.

9
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• Contractor: Ajax Paving

• Low Bid: $37,806,489

• Engineer’s Estimate: $46,759,163

• Freeway Concrete Reconstruction

• Alternate Pavement Bid Project 
between Concrete Reconstruction vs 
HMA Reconstruct

• Advertised as a two-year project but 
came back with a one-year bid 
which resulted in a 1-year project vs 
2 seasons!

• Contractor: Toebe Construction

• Low Bid: $54,558,624

• Engineer’s Estimate: $56,239,746 

• Freeway Concrete Reconstruction 

• Includes ramps at Wilder Road, packaged with 
the Five Lakes Rest Area Reconstruction and 
bridge rehabilitation work.

11
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Superior Region

Chippewa County
I-75

• Cost: $9.1 million

• Location: I-75 from north of M-80 to north of  M-28 in 
Chippewa County

• Estimated Completion Date:
Thursday, Oct. 15, 2021

• Description:  Resurface 8.4 miles of I-75.  Work includes 
cold milling, asphalt resurfacing, joint repairs, culverts, 
ramp extensions, guardrail, and pavement markings. This 
project is being built several years ahead of time as part of 
the Rebuilding Michigan bonding program. One lane will be 
open in each direction with traffic shifts. 

• Substantially complete minus painting.

13
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Mackinac County
JN 208607 on US-2

• Milling and Resurfacing 2.65 miles from 
the Cut River to Worth Rd.

• An approximate $2 ¼ million investment 
creating 29 jobs.

• An important east/west commercial, 
commuter and tourism corridor in the 
Upper Peninsula.

• Construction starting in mid -July 2022 
with completion the end of October 2022

15
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Southwest Region

Berrien County
US-31 / I-94 Interchange, 
US-31 Connection and 

I-94 Reconstruction

• Cost: $121,483,900

• Estimated Completion Date: May 2023

17
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North Region
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Kalkaska County
M-72

• $13 million investment 
• Supports 165 jobs

• May-July 2021 construction 
(continued from 2020)

• Rebuilding nearly 17 miles 
of M-72 from US-131 to the 
Crawford county line.

21
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Benzie County
US-31

• $7 million investment 
• Supports 89 jobs

• May-November 2021 
construction

• Rebuilding more than 7 
miles of US-31 from 
Reynolds Road to Goose 
Road.

23
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Grand Traverse & 
Kalkaska Counties

US-131

• $4.6 million investment 
• Supports 58 jobs

• May-September 
construction

• Rebuilding 5.8 miles of US-
131 from M-186 to Supply 
Road.

25
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Grand Region

Allegan County
I-196 WB from 

130th Ave to US-31

• Total Project Cost: $33,580,523

• Start Date: March 2021

• Road Completion Date: November 2021

• Roadway rebuilding with culvert 
replacement, rest area improvements, 
and bridge repairs

27
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Metro Region
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• Awarded Cost: $256.9 million
• Location:  I-275 from Will Carleton Road to 6 Mile 

Road
• Dates: July 6, 2021 – Summer 2024
• Description:  23.23 miles of road reconstruction and 

concrete pavement repairs including guardrail 
replacement, signal upgrades, signing, pavement 
markings, and bridge rehabilitation on 65 
structures.  

I-275 
Corridor 
Timeline

NB/SB
2021

SB 2022

NB 2023

• 2021
• I-275 (Will Carlton Road to Northline Road)

• Repair 10 miles of concrete pavement
• One lane of I-275 open in each direction

• I-275 (Northline Road to Five Mile Road)
• Temporary pavement
• Two lanes of I-275 open in each direction

• 2022
• SB I-275 (Northline Road to Five Mile Road)

• Rebuild 14 miles 
• Two lanes of I-275 open in each direction

• 2023
• NB I-275 (Northline Road to M-14)

• Rebuild 14 miles
• Two lanes of I-275 open in each direction

• 2024
• NB & SB I-275 (Northline to Five Mile Road)

• Remove 28 median cross overs
• Landscaping, restoration, permanent 

pavement markings
• Two lanes of I-275 open in each direction

NB/SB 2024
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 Limited alternate routes

 Available existing wide median 
shoulders

 Main corridor between 
Detroit and Lansing

 163,000 vehicles per day

 12 miles from Kent Lake 
Road to I-275 / I-696 / M-5
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University Region

Jackson County
I-94

• Construction Cost: $117 million
• 3.7 miles of pavement rebuilding and 

resurfacing on I-94 from Airport Road to east 
of Elm Road 

• A Diverging Diamond Interchange (DDI) will be 
installed at I-94/US-127 (West Ave.) 

• Three (3) roundabouts will be installed at the            
I-94/Elm Road interchange to improve safety 
and operations

• Installing Pedestrian tunnel under US-127
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Questions?
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